TCRA Monthly Report No. 083
Submltted December17, 2018
San Jacmto Rrver Waste Pits' Superfund Site
USEPA Regron CERCLA Docket No. 06- 12- 10
- Channelvrew, Texas '

This monthly report is submrtted pursuant to the Admrnrstratlve Settlement Agreement and
Order on Consent for Removal Actron CERCLA Docket No. 06 -12- 10 Channelvrew Texas,’
which becamé effective on’ May 17, 2010 (AOC) The AOC establlshes the requrrements fora
Trme Crrtrcal Removal Actron (T CRA) The Respondents are Internatronal Paper Company (IP)
‘and McGinnes Industnal Mamtenance Corporatron (MIMC) Thrs monthly report has been
rnrtrated to replace the weekly report that was formerly submltted to the Unrted States
Envrronmental Protectron Agency (USEPA) for the same prorect Approval to change from
weekly to monthly reportmg was: requested by the Respondents from. USEPA |n accordance
with Section VIII, Paragraph 49.a. of the AOC USEPA granted approval of this requested

change on January 18 2012 C

A. Summa i of _‘Work _Performed _Dates‘ November 2018 ‘December 2018
The. Respondents and Anchor QEA completed work on the followrng tasks:

¢ _ Submitted TCRA Monthly Progress Report No. 082- on November 15, 2018.
. Completed cap marntenance ‘work on November 15, 2018, in- accordance with
USEPA’s November 9, 2018 approval.

B. Summarv of Aggncv Commumcatrons

The written communlcatlons between the Respondents and USEPA mcludlng and
subsequent to the issuance of the Removal Actlon Work Plan (RAWP) are summarrzed in the
attached, Table 1.- '

Non’e.-- o
: D Problems Dela s and Solutlon

‘ Removal Actron Completron Report (RACR)

Respondents recerved a letter from USEPA dated July 24, 2012 (July 24 Letter) statrng that .
~USEPA had rssued a Ietter dated May 22, 2012 (May 22 Letter), regardrng the RACR Prror to
recervmg the July 24 Letter Respondents had not recerved the May - 22 Letter in accordance :
with the ‘requrrements of the AOC The. subsequently emarled version. of: the May 22 Letter
.refers to USEPA’s decrsron to drsapprove the draft final RACR and |ssue the RACR in. frnal form.
Awrth revrsrons that USEPA had requested be made i |n the RACR but that Respondents had
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declined to m‘ake for reasons detailed in correSpondenc'e with USEPA dated March 8, 2012.
On August 15, 2012, the Respondents recelved a copyof the final RACR in the form issued by
USEPA. Pursuant to an email from USEPA's counsel dated August 10 2012 USEPA extended
the time for Respondents to exercnse any rights that they have under the AOC to dlspute
USEPA's actlons as reflected in the. May 22 Letter. The extensron was for a period of 60. days
from the- date on which Respondents and. USEPA met to d|scuss this i issue and i issues related
to stipulated penalties in general That meetlng took place on October 9, 2012. On various
occasions, USEPA has agreed to further extend the deadline. The most recent extension is to
August 5 2019, as confirmed in an email from USEPA Regional Counsel to counsel for
Respondents dated November 28, 2018. ‘

Notices of »Viola'tion ’

Respondents continue to dispute USEPA’ s aIlegatlons contained in USEPA’s Notices of
Violations dated January 14; January 21, and January 24, 2011, and on Apnl 4,2011, they
submitted an additional notice of dispute to USE_PA with respect to USEPA’s Notice of
Violation dated March 3, 2011, and certain statements contained in two other letters from
USEPA dated March 3, 2011' They also dispute USEPA's rejection by letter dated. February 16,
2011, of their force majeure claim. They submltted a Notice of Dispute to USEPA 6n March
18, 2011, and made a supplemental submlttal to USEPA on September 9 2011, in response to
that letter. On August 11, 2011, Respondents recerved a Ietter from USEPA dated August 5,
2011, aIIegmg non- compllance wrth deadllnes contalned in the AOC. Respondents submltted
a notice of dlspute to USEPA on September 9, 2011, in response to the August 5, 2011 letter,
pursu_ant to yvhlch they dispute any-claim by USEPA that they are subject to stipulated
pena|tiesvlunder"the AOC or associated with the TCRA, -as to which construction was -
substantially completed as of;JuIy 14, 2011, several weeks ahead of the original schedule for
its substantial completion. '

AéceSs Issues.

USEPA had agreed to extend the deadline it had.set for Respondents to obtaln access from
San Jacnnto R|ver Fleet (SJRF), as the new owner of the property once owned by Big Star
Barge & Boat Company, Inc. Subsequently, in an'email dated. October 6,2011, USEPA s
counsel asked Respondents to contlnue to work with SJRF to obtam access to ‘the SJRF
property but removed the deadlme that had- prevnously been set for Respondents to obtaln
such_access Inan emall dated October 7, 201,1‘ SJRF's Vice-President, Brl,an Darnell, stated
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that Respondents could access portrons of the SJRF s property and in a later email, dated
October 14; 2011 |dentrf|ed conditions that would be. requrred for'access to the other

portions of the SJRF property Respondents revrewed those condrtrons and responded to Mr.

Darnell’s October 14; 2011 emarl , by email dated October 31; 2011 ‘a copy of whrch was sent
to USEPA On. December 27 2011 Respondents recerved a response from Mr DarneII to their
October 31, 2011 email, and grven that the Respondents do not currently antrcrpate a need
for access to the SIRF’ s property have deferred aresponse to'the-i issues raised i rn the email.
Respondents will contrnue to pursue efforts to reach an access agreement with SIRF, should

' there bea need for access to the SIRF's property USEPA had rarsed questrons regardrng a
submrssron made by MIMC s counsel on September 30, 2011, regardrng access issues with '
respect to the western boundary of the |mpoundments Counsel for both of the Respondents
have made submrssrons to USEPA in response

SIRF ' Opei‘atrons

Respondents have notrfred USEPA of, and- previously addressed in their monthly reports
under the Unrlateral Admrnrstratrve Order for the Site, therr concerns. regardrng SIRF’ s
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, due
to potential adverse |mpact on the TCRA armored cap, and Respondents are now reportrng
such matters prrmarrly in monthly reports submrtted wrth respect to the AOC.

Pursuant to an email dated February 9, 2012 USEPA’s counsel fon/varded to Respondents
counsel a copy.of‘a draft sampllng and analysrs plan prepared for SJRF (SJRF Draft SAP). The
SJRF Draft SAP purports to address ”exrstrng envrronmental |mpact that could be drsturbed
by SIRF's commercral operatrons in the; vrcrnrty of the Site. Respondents submrtted
\correspondence dated March 8 2012 to. USEPA on the: Respondents concerns regardrng
potentral |mpacts of SJRF s operatrons on the TCRA armored cap The March 8,2012
,correspondence mcluded Respondents comments on the SJRF Draft SAP fOn May 1 2012
! under revrew by USEPA On May 16 2012 USEPA s counsel provrded Respondents counsel
wrth comments from the: U S. Department of Commerce Natronal Oceanrc and Atmospherrc
Admrnrstratron (NOAA) the TCEQ and the Harrrs County PoIIutlon Control Servrces
. Department regardrng the SJRF Draft SAP On June 12 2012 USEPA fon/varded Respondents

’ PrOJect Coordrnator a copy of USEPA S June 12 2012 correspondence wrth the SJRF pursuant. -

- to; whrch it transmrtted 1o SJRF rts comments on the SJRF Draft SAP On September 17; 2012

.USEPA forwarded to Respondents the Revrsed SIRF SAP USEPA subsequently confrrmed that :

Y U S

o



TCRA Monthly Report No. 083
Submltted December 17, 2018
San Jaclnto Rrver Waste Prts Superfund Site
. USEPA Regron 6, CERCLA Docket No. 06-12-10
Channelvrew Texas

the Respondents could submit comments on the Revised SJRF SAP. On January 2, 2013,
Respondents submitted to USEPA, via email, their com'men’ts-regar'ding the Revised SJRF SAP.
Respondents intend to continue to work with USEPA on this issue.

TCRA Cdp Maintenance

During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible geotextile
was noted.in discrete locations near the top of the western berm. The Respondents'and -
Anchor QEA notified USEPA verbally regardmg these observatrons on July 20, 2012 Anchor
QEA performed addltronal inspections on July 21 and 22 2012 and collected sun/ey dataof
these areas on July 23; 2012. Pursuant to the OMM: Plan Respondents submitted written
notlflcatlon and an inspection report to USEPA to. document these observatlons.

Also, in accordance with the OMM PIan the Respondents submltted a TCRA Repalr Plan to
USEPA for. revrew ‘and approval on July 27, 2012. USEPA approved the TCRA' Repalr Plan by
letter dated July 31, 2012 from Valmlchael Leos. The Respondents contractor, USA
Environment, LP, mobrlrzed to the TCRA Site wrthrn one business day of plan approval on
August 1, 2012,in accordance wrth the OMM Plan. Cap malntenance actwrtles were
performed August 1 and 2, 2012, and-were completed on August 3, 2012 The TCRA
Malntenance Completlon Report was submitted to USEPA on August 27 2012. Regardrng
approval of the TCRA Reparr Plan on JuIy 31, 2012 USEPA requested rnformatlon and raised
questrons with respect to certain aspects of the TCRA armored cap 's desrgn constructron
and current condltlon Respondents submitted a. Ietter to USEPA dated September 18, 2012
in response to the JuIy 31,2012 letter from Valmrchael Leos. On October 10, 2012 Mr. Leos
emarled a jetter (the October 10 Letter) to Respondents Pro;ect Manager A list of 13
quest|ons regardmg the TCRA armored cap was attached to the October 10 Letter

_ Respondents analyzed these questlons and requested a meetrng wrth USEPA. and the USACE

to address the questrons lncludlng makrng a formal wrltten request for a meetmg in a letter

: dated January 2,2013. The meetlng was held. on January 16, 2013 As requested by USEPA

and dlscussed durrng the January 16, 2013 meetrng, Respondents prepared and submrtted a

' report on Aprrl 5,2013 regardrng the reassessment of the TCRA desngn and constructron By
email dated Aprrl 25, 2013, and’ Ietter dated May 1,2013: (the May 1 Letter) USEPA requested

that the Respondents respond to a series of technical questlons regardmg the TCRA desrgn
The Respondents partrcrpated |n a conference call wrth USEPA to drscuss these questlons on

" May 9, 2013 Subsequent to. the May: 9 conference caII USEPA submltted addrtronal follow -up

technical _q_uest_rons toﬁthe‘Respondents vr_a an email dated May 10; 2013 The R_espondents
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submitted a letter to. USEPA on June 14 2013 respondlng to the questlons contalned in the
May 1 Letter and the May 10, 2013 emall Oon January 15, 2013, Mr."Leos of, USEPA was
notlfled verbally and by letter of a mamtenance |ssue |dent|f|ed as-part of the quarterly
mspectnon of the TCRA cap. reqmred by.t the OMM Plan. Addltlonal communlcatlons with Mr.
Leos took place with respect to- addltlonal mspectlon actlvmes and malntenance issues..In
accordance with. the OMM PIan the Respondents prepared a TCRA Repalr Plan WhICh was
submitted to USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The
Respondents contractor, USA Envnronment LP, moblllzed to the TCRA Slte on January 25,
2013 and completed the cap malntenance act|V|ty on January 31 2013 and fence ,
maintenance actuvnty on February 6, 2013. The Respondents prepared a TCRA Malntenance
Completlon Report to document these actlwtles and submltted the report to USEPA on
February 15 2013 '

On November 1, 2013, USEPA submitted a letter to the Respondents regardlng USEPA s
assessment of the TCRA cap. The Ietter enclosed a USACE October 2013’ report entitled
"Revnew of Des:gn Constructlon and- Repalr of TCRA Armorlng for West Berm of San-Jacinto
Waste Pits,” and requested that Respondents prepare awork, plan with: respect to certain
matters addressed in the Report In response to. USEPA’s request Respondents on November
- 27 2013 prepared and submltted the TCRA Enhancement Work Plan On January 10; 2014
USEPA approved the TCRA Enhancement Work Plan Respondents began the construction
actnvntles described i in the approved Work Plan on January 17 ‘and completed constructlon on
January 27 2014 ' '

E. :Pro ected Work&for the' Next 2 Months : November 2018 _Jalnua 2019

.:.1\

The- Respondents and Anchor QEA expect to conduct the followmg tasks in the next 2
months '

) .-Contlnue to work wnth USEPA if necessary, to address |mpacts of the SJRF! s
voperatlons : :
. Respond to notlflcatlons if any, W|th respect to the monltorlng system mstalled on the
TCRA armored cap. . - -
-e Complete and submlt Post TCRA Quarterly Inspectlon Report for fourth quarter 2018
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F. Schedule .

Attached is the 'approved proje"ct c'onstruct:io'n schedule which is being included; as-directed
by USEPA in'a létter from Va|m|chael Leos to- Davrd Keith of Anchor QEA dated February 10,
2011. The approved constructlon schedule is out of date as it references armor cap. materials
whose desrgnatlons have now changed (as explalned in the approved revised RAWP [Revrsed
RAWPY)), and mcludes "start” and "finish" dates for these matenals that are no Ionger
appllcable sin¢e the'sequencing of placement of the constructron materials has also.changed,
as explalned in the approved.R_evrsed RAWP. Note that armor cap material deslgnatlons
referred to ab‘ove are based on the ap"p'roved Revis‘ed RAWP, -

A proposed updated project constructlon schedule based -on Respondents having obtained

access.to-the TxDOT ROW, and secured a Iease for a Iaydown area and-dock faC|I|ty was
transmltted to USEPA on February 14, 2011. Respondents prepared the updated project -
construction schedule pursuant to USEPA’s dlrectlon and it further revrsed and updated the
schedule presented and submltted to USEPA at a January 31, 2011 meetlng on March 3
2011, USEPA prowded a letter |nd|cat|ng the proposed schedule was. not approved and
mvrted Respondents to request a meetrng W|th USEPA if desrred A meetmg wath USEPA
regarding the schedule took pIace on March 24, 2011 and based on that meetrng, the
Respondents did not submit a revised schedule: USEPA suggested dunng the March 24,2011
meetlng that the schedule be drscussed in June or July 2011. Respondents note that the
USEPA s August 5,2011 Ietter (recelved by them on August 11, 2011) |dent|fres aIIeged failure .
to meet construction deadlmes contalned in-the outdated constructlon schedule. A noted
above Respondents on September 9, 2011 submltted a notice of dispute: to. USEPA with -
respect to the August 5, 2011 Ietter and any aIIeged vrolatlons of ornon- compllance with the
AOC wrth respect to such deadllnes

TabIe 2 presents a summary I|st of the major cap constructlon elements and their dates of

'completlon Please note that the tasks set out’in TabIe 2 do not comcrde with the tasks ||sted

in the approved proyect construction schedule smce as discussed above the approved

schedule is-out of date.In addltlon the. materlal desrgnatlons referred to. below are based on
the-approved Rewsed RAWP WhICh contalns matenal desrgnatrons that-differ from those
referred toin the out- of date approved prOJect constructlon schedule '
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) JTable 2
Summary of Cap Constructlon Elemens

Task

Water 5|de geotextlle placement

' Water-sude place of, Cap A materlal

" Water- S|de pIacement{of‘Cap Cimaterial = - 7 "Ma

| Water 5|de‘placemen". of Cap D ,aterlal o

A Land 5|de LLDPE pIacement m Western CeII

Land sude pIacement of Cap A materlal1

Land- snde placement of Cap B/C materlal _ o e 2 3
. Land S|de placement of Cap. D matenal A ', July 12 2011'_

L On June 24, 2011 the more protectlve Cap B/C rock was placed in‘a small portlon of the Western CeII in
wh|ch Cap A rock was orlgmally going to be placed to complete the work in this area. .

Prepared byfj
John P. Laplante /for/

David C.-'Keith, Project Coordinator
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: Respondents
Submlttal Date’ g‘

Respondents Commumcatlon Summary

: 'Resp'onse from | .
. USEPA Date: |

USEPA Communication Summary

11/1/2010" B

“[orete Final Removal Actio '- k'Plan:
Time Critical Rémoval Action: i -

‘| " asisz0t0- -

. 117812010

- | TCRA Work Plan Approval with Modifications

Report on Respondents' best eﬁorts to obtain
access

. -11/2/2010.

Letter from B:Nann regarding access

‘ 1 11812010 [ Memorandum - Review'éf Geomembrane Comments
- 11/9/2010 Email from B. Nann to AxefInglin requesting conference call on.November 15 2010 -
L .t - L s rggardmg TCRA access issues
.11/11/2010""_|Draft Pre-constriction Meeting Agenda - -
a1 a1n: "|Final Removal Action Work Plan (RAWP) for Time -
nazotos Critical Removal'Action .~
11/12/2010 _]Letterto EPA regarding access -
oo s | ) - : | Confererice call to dlscuss the techmcal memorandum about
_11/15/2010 ‘Conferencer call'with EPA B..Nann regarding access 7 water access versus land: access to. the ‘TCRA Site. ‘B. Nann
- stated that RAWP: approval occurred 11181201 0
. : & TCRA Weekly Progress; Repon 001_email.from J. -
11/31.5/2010." Laplarite to'VLeos and five hard Qg = ‘
© 3174612010 . v [Marine;Access memo email from D. Keith to’ USEPA . N Email to.USEPA technical team' regardmg issues related to,
Lo C Sanchez water-only access to'the TCRA snte :
B sonyg | |EMail-from B Nann to Respondents regarding meetlng with Sam Coleman regardmg R
. 11/16/2010
. . - Jaccess b water
~ Teleoonference between D.'Ke 'tnkand [oX Sanchez
11117/2010 ~ and V. Leos to: dISCLISS lh ,11/18 lechnlcal meetlng )
: at USEPA Tegarding site access .~ - L
11117/2010 . -|Emait from B. Nann to Respondents and TxDOT regarding meeting in Dallas on.access

| ssues

1117/2010"

Emai! from: lP counsel! to'B. Nann transmlttlng draﬂ
TxDOT. licénse agreemient -~ -

Emails from IP and. MIMC counsel to'B; Nann .

Meeting wnth Sam Coleman, USEPA- Superfund Division

v _‘I1I'1‘_L7/'20‘i,0 I ( regardlng meetung wuth Sam Coleman regardmg . ) Director, to discuss access issues. Meetlng took place
" -|access: - - ]11/18/2010.
- __1:11.1‘&‘2@10.‘.:‘ iﬁgﬁggnzgglz::{:nce bY MIMC to cover | \ _ ] [
e {[S e s et oo | T -
11 éﬂm’lﬂ Funanclal assurance subm:ssuon by 1P with respect

K to the; rewsed TCRA f nancnal assurance amount

11232010

Submitted Nolroe of Start of Constructlon letter to

i

11/23/2010
23/201

supplemental |nformal|on to Mark Wolfe ;State

Histori¢ Preservation Officer’ =™ -

112912010

+,| TCRA Weekly Progress, Report 003 emall from W:

Mears to.V. Leos and 5 hard cogle :

:|Submitted Request for- Section 401 of the CWA’

11/30/2010 Consultatlon Review to: S :Réitly of TCEQ with copy
: __|toVileos.:. .
B } -. . |Prefiminary (unvalidated) Big Star. property . -1,
"11/30/2010  |chemistry. dala siibmitted to V. Leos by D-Keith via
L . emall
—r -/36/201 0. } E;n:lll Il:zm V. Leos of USEPA regardlng status of prellmmary data from Big Star son .
Y 150/20-1 0 *|Email from B. Nann of USEPA to Respondents counsel regardlng the status of the Blg
- e - : ' | Star sampling results :
. . Submitted proposed road Ilcense agreement with.
11/30/2010 - | TXDOT, slgned by, Réspondents” counsel, to B.

“|Nann of USEPA

Page 10f 32
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|- Respondents N Response from |- - : -
' Subrittal Diite Respondents Communication Summary USEPA Date ?UlSEPA Communication Summary Notes:
. Submitted letter to EPA" descnbmg Respondents’ . _ -
. “best efforts” to obtain access from Big Star and N
11/30/2010 TxDOT and requesting-an extenslon of time to 12/3/2010 ) -
obtainaccess -~ - .
,|Email from MIMC's counsel on behalf of =~ '
Respondents to B: Nann urgmg "USEPA'S qurck
12/1/2010
tumaround on analy5|s of. Brg Slar soil’ sample .
resulls I
- 12/1/2010- Email to V. Leos from Project Coordinator updatlng K
. Big Star soll sampling data \
12/2/2010 * |Email from B.:Nann to Respondents counsel regardlng s(atus of USEPA‘s analysrs of o
e R Big . Ster's sample resulls and scheduling of conference call to discuss access issues
L ‘|Email from IP Counsel ‘on behalf of Respondems to ,
-12/2/2010 B. Nann and S. Coleman regardmg ‘obstacles to 12/3/2010
obtaining access from' Bl Star and TxDOT
121312010 - : - Emarl from B.-Nann to :Respondents’ counsel’ and S. Coleman respondmg to-
‘ Resgondents Decémber 2, 2010 email regarding obstacles to obtarnmg access
- Emall from:IP counsel on behalf of Respondents’ to - ‘ '
12/3/2010 B. _Nann and'S. Coleman' respondrng to EPA's )
Y December;3,:2010 émail regarding ‘access issues .
12/3/2010 “.|Letter, from USEPA responding to Respondents November 30, 2010 letter regardlng
best ef‘rortsl denylng extenslon of time to obtain‘access
12062010 - TCRA Weekly Progress. Report 004 email from J. .
qLg) |ante to V. Leos and five hard copies
. 4 2/6 /2-01-6 . |Email from B. Nann to Respondents' counsel regardmg TxDOT- and Big Star access-
: R lssues and statusof Big Star as PRP
] Email from IP counse! to:B: Nann of behalf of B : B
- 12/6/2010 "|Respondents’ regarding van der Horst Site access | ~—12/6/2010 _.*|Email from B.-Nann to Respondents' counse! regarding van der Horst access agreement
agreement - ) ' L.
. Emall from IP counsel'to USEPA counsel handling '
12/6/2010 < .
; van der Horst snte regardmg access agreement ,
. Email from B: Nann to Respondenls‘ counsel .
12/6/2010  [regarding scheduling of conference call'on access. - Conf:jre‘nc: cgg_tr)e;tween Zeksponidems ooDunseI :nd7U§(I)E:;A
issues regarding Tx access takes place on December
120612010 Email from IP counse! on behalf of Resporidents' to, ' .
g ' B. Nann regarding. proposed Big Slar lease terms K h
. Email from IP counsel on behalf of Respondents' to
12/6/2010 B Nann, regarding signéd access agreement with. i
- Big Star for installation of Phase Il fencing / .
! " 12772010 . |Email from B: Narin stating USEPA's approval of Big Star property as-a laydown area -
Email to’ B. Nann from MIMC counsel on behalf of '
12/7/2010 . Respondents' regarding schedullng of. conference
‘ call with' USEPA and Big-$tar regarding lease
12/712010 - |Email frorn BNann to Respon_dents" counse! fegarding her ¢l to Big Star.anorney. o B o
27720107 - Ern’ail'frorf\ B-Nann regarding status of proposed TxDOT access agreement language -, - !
o Emails to 8. Nann from iP oounsel on'behalf of . ' ’ ’
121712010 - Respondents' regardlng proposed TxDOT license
agreement
. =|Email from IP, counsel.on behalf of Respondents' to .
12/7/12010 '|B: Nann regardlng status of her conversatlon with -
Big Star counsel” - — - P
12/8/2010 "7 JEmail- from B. Nann to Respondents counsel regardmg TxDOT and Brg Star access

[status® -
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Respondem;- ’

Submittal Date.

Ruspbndem Communication Summa"r'y

Response from
- USEPA Date .

USEPA C ication S Y

Notes

12/8/2010

. Emall to B Nann from IP counsel on behalf of .
’ Respondents' regarding TxDOT- and Big Star access

issues .

v

12/8/201 0

Email to Blg Star counsel and B. Nann from IP
counsel on. behalf of Respondents' regarding status
of lease’

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agreement with
TxDOT.

120612010

Email from IP- counsel o USEPA counsal for.van der
Horst snte regardlng aocess agreement with TxDOT

12/9/2010-

: Emall from A. Shafer (MIMC) to V. Leos and S:

12/9/2010

Tzhone requesting quidance regardlng srgn size

Emall from USEPA V. Leos with a copy of USEPA Pollution Repon (POLREP) for the
TCRA

. _ {Email to'B..Nann from MIMC counsel on behalf of
12/10/2010 .
. 4

Respondents regardmg status of TxDOT and Big
Star.access issues:.

12/10/2010 -

. .

Email to B Nann.from IP counsel .on behalf of
Respondents' asking'if B.. Nann would schedule a
conference call between Big, Star USEPA; and

Resgondents counsel'

12/10/2010.

~'|Email to |
: Respondents regardlng Big Star Status as'a PRP

: Nénn. from MIMC counsel on behalf of

1211 3/2010

|TCRAWeekly Progress: Repon 005 email from J.
JLaplarite to V. Leos and five hard copies - *

- |Email to B. Nann from'IP counsel on behalf of

12/13/2010

Respondenls regardmg status of Big Star and
TxDOT access issues”

v

12/15/2010.7

Emailto] B: ‘Nann from MIMC counse! on behalf of -
Respondents regardlng Blg Star's posltuon on Iease

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

. 1217/2010°

-laccess:and regues(nng EPA's assistance -

Email to B- Nann from.IP.counsel on behalf of
Responden!s regardlng Blg Slar's position on

]
12/17/2010

*,|Email to B. Nann.from IP-counsel on:behalf of
*|Respondents asklng for. oonference call to discuss

Big: "Star's demand for a release as a condition of

- laccess -

1212012010

- |TCRA: Weekly Progress Report 006 emall from J.

Laglante 10 V. Leos-and five hard’ ‘copies

—i

12/21/2010

Email to B. Nann from IP_counsel on behalf of
Respondents regardlng Ialest demand for.fuil
release from Blg ‘Star.counsel and requesnng

opportunity to ‘discuss same

|- 1212312010--

Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010

TCRA Weekly Progress'Report 007 email from J.
Laplante to V. Leos and five hard copies

A12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwardmg copy of EPA's
1?J23/2010 oorrespondence (Ietler was not received by Respondents until it was
forwarded: by USEPA's counsel’on December 27.and original sent by mail was not
recelved unul December 30, 2010)
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‘TCRA Monthly Report - Summary of Agency Communication

Respandents

‘Submittal Date

Respondents Communication Summary —

Response from
‘USEPA Date-

USEPA Communlcaﬂon Summary

Notes

12/30/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access; as follow-up to
USEPA letter dated 12/23/2010

-12/30/2010

R

|Letter to V. Leos-of USEPA from MIMC counsei on

behalf of Respondents in response to USEPA’s
lettérs dated 12/23/2010 ‘and 12/30/2010 and initial

. jforce majeure notice

1/3/2011

TCRA Weekly Progress Report 008 email from J.
Laplante to V. Leos and five hard oopues

11412011

Emait to USEPA' frorn D! Shafer of MIMC regarding

) delivery of TCRAfi nancial assurance instruments to
“|EPA'on 11/19/2010

1/4/2011 .

. |Letterto'V. ‘Leos of USEPA from MIMC counse!

regardlng force majeure event

11412011

"|Lettér to'V. Leos of USEPA from IP counsel joining

in MIMC's letter dated 1/4/2011 regarding force
majeure event

—

.

1412017

_-|Memorandum to V: Leos of USEPA on the

Evaluation of the'Potential Change in Water Surface
Elevation Due to the Placement of the Capping

|Remedy

1/4/12011

Letter to MIMC from V. Leos of USEPA regarding financial assurance L

1/5/2011

Lettsr t6 EPA from IP. counsel on behalf.of
Respondents regardlng access issues and notloe of
force majeure

Undated

Letter to Respondents' Project Coordinator from'V. Leos regarding USEPA's site
inspection of December 8, 2010-and upcoming scheduled work activities. The letter was
received on-1/6/2011.

1/6/2011

Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates of
TCRA financial assurance instruments

16612011

Email from D. Shafer of MIMC on behalf of
Respondents regarding Slte signs;; and buoys-and
intent to inspect fencing and signs on-1/7/2011

1772011

Email from V. Leos of USEPA stating that representatives from Harris County and TCEQ
and himself would be visiting. the ‘Site on 1/7/2011

1/10/2011

TCRA Weekly Progress Report 009 emai from J.
Laplante to V. Leos and five hard copies
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TCRA Monthly Report - Summary of Agency Communication

‘|himself and B. Nann of USEPA to' meet to discuss schedule.

Respondents R N - Response from
. SmeIttaI Date [\ Respondents COmmnnlcntlon Summary ‘USEPA Date- USEP,A Communication Summary Notes
- ggz:lgf?qeh;;m:;:tssizzrtﬁ:; '_‘r‘%gi g‘r":";‘: on Email from' B; Narin of USEPA to Respondents’ counsel (in responise to'1/12/2011 emall
1/1_2{201 1' +|StaF acess issues and Big' Sta rs prosp sctive Status 1/13/2011 _ |from MIMC's counsel) regardmg TxDOT negotiations, altemnative Iaydown area, and Big
Star's status'as PRP
- asaPRP -
Email' from IP’s counsel to'B: Nann of USEPA - ' S , : . ; : "
: i 5 Email.from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 email
1/13/2011 respondmg to her-1/13/2011.email regardlng TxDOT 1/14/2011 . - . R
- access. negotiauons . from IP’s counsel regardlng TxDOT access: negouatlons
. - . ) 1/1 32071 - Emall from B. Nann of USEPA to Respondents‘ counsel (responding to 1/12/2011 email
’ ; from MlMC's counsel) addresslng ablmy to pay' issue for Big Star
! 111412011 Email from B. Nann of USEPA to Respondents‘ counsel transmitting USEPA letter
“|regarding Notice of Violation .
A an 7;20 » " i|TCRA Weekly Progress Reéport 010 email fromJ. | - ~
o Laplante toV.:Leos and ﬁve hard coples
LT -7 11192011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
= addltlonal plans on TxDOT right-of-way
Emaul from: MIMC .counsel on behalf of Respondents '
111912014 to 8. Nann of USEPA respondmg to her.email of
; 1/19/2011 regardifig additional plans for TxDOT
N . ngh!—of—way
Ernail from Respondents PrOJect Coordmator to
USEPA and' Responden!s' ‘counsel regardlng ‘her.
1192011 - lelel)hone conference with V. Leos of USEPA
regardmg proposed plans for. the TxDOT nght-of- .
way ‘and intent to submlt amendment to §404(b)(1)
*|documentation. ) .
Email from B. Nann of USEPA to Respondents' oounsel forwarding USEPA's 1/21/2011
1/21/2011
- [NOV letter. -
4P 4}20 i1 TCRA Weekly Progress Report 011 email from J.
' _' Laplante tov: Leos and fivé hard copies.
. - 1/24/2011 Notloe‘of Violéubn letter from USEPA regarnlng non-compliance with the TCRA AOC
Email from B. Nann of USEPA to Respondents' counse! forwarding USEPA's 1/24/11
. 112412011 )
: NOV letter.,
17241201 . Emall ‘from V. Leos of USEPA to Respondents’ Project Coordinator.regarding need to
- - ooordmate all commumcatlons through B. Nann of USEPA.
N Emall from Respondents' Project. Coordlnator tov. -
112512011 Leos and n'of USEPA: regardmg resolution of -
P TxDOT aocess sue and desire i meet with
- USEPA regardmg projeci schedule
. A Follow-up email from Réspondents”. Project - a
© 112612011 R Coordmator to, \'Z Leos and B. Nann of USEPA 1/26/2011 Emall from B. Nann of USEPA slating that V. Leos would respond to the emait of
R . regardmg desire to meet with USEPA to discuss Respondents' Project ‘Coordinator, when he retums to his office. )
s - pmject schedule.- o= - 5
! 12712011 Ema|I from V Leos of USEPA to Respondents‘ Project Coordinator stating willingness of
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TCRA Monthly Report - Summary of Agency Communication

Reepondems

i Sllbmlttal Dme

L . L _
Respondents Communication Summary

Response from |, -

USEPA Date_

USEPA Communication Summary

Notes

142712011

.' sux':mmed to'USEPA supplemental 401, 404(b)(1)
" |and coastar’ consistency. deiermmahons to reflect

changed conditions’ relat to laydown, stockpnhng

‘|and. truck turnaroundz areas in the TXDOT right-of-
- |way on January 27, 2011

" 1/27/2011.

Letter’ from: Respondents to CAC members regardmg
Sute status update

1/27/2011

_' Emall from, Respondents‘ Pro;ect Coordinator to

USEPA noufymg USEPA of the posting of an’
Addendum regarding Site Access Modifications and’

-|a.Cuitdral Re_sources Addendum‘ to'the FTP Site:

1/27/2011

Ema|I from V. Leos of USEPA to Respondents' Project Coordinator stating that until

, USEPA approves modification to Site Plans Respondents must continue to follow

exnsung work plan.

1/28/2011

Email from V Leos of USEPA" claniymg his 1/27/2011 email and staling that USEPA's
reviews of Respondents' revised-plans’do not |mpede Respondents' ability to continue
work at Site.

1/28/2011

‘|Email: from Resporidents Project | Ooordmator to

USEPA regardingmeeting with’ USEPA on

N113172014; mcludlng anendees and agenda. -

1/28/2011

Email from V. Leos of USEPA asklng that “water acoess/barge needed for easten pit*

- |be added to agenda for 1131I11 meeting.

1/28/2011

Ermail from‘Respondenls'Project Coordinator to V.

|Leos of USEPA conﬁrming‘a'uditipn to agenda.

1/28/2011

|Letter from MIMC's counsel 6n behalf of
. Responde ts to' USEPA regardmg supplement to

Respondents' force majeure claims.

1/28/2011

Emall from B. Nann of USEPA to Respondents and members of CAC regardlng status of
Site.

1/28/2011

Email fmm B. Nann of USEPA to Respondents' counsel seeking confirmation that no
dttorneys would be at 1/31/2011 meeung with'L: Starfied-and S.:Coleman of USEPA.

1/28/2011

Email from.IP counsel to B..Nann of USEPA stating -
his understandmg that no counset would be present
at 1/31/2011 meeting. .

1/31/2011

TCRA Weekly Progress Report 012 ema|I from J.
Laplante to V: Leos and five hard coples

|
|
3112011

Letter from D. Keith to.V: Leos and B. Nann

' requesung review and approval ‘of attached revised

TCRA construction schedule; reiterating request for .
review and approval of 401/404(b)(1) documentation

* |retating to changes in TxDOT access, and-

requesting clarification on.future communications

be 1 Respondents and USEPA

|
|

1ISl1 12011

Email from MIMC counse!-to'B. Nann of. USEPA
regarding’ planned anendees for'1/31/2011 meéting
with L. Starfield,’et al. of USEPA..

1/31/2011

Email.from MIMC counsel.to B. Nann of. USEPA

‘regardmg lack of attendance of Iegal counsel at

O

/3172011

. Emalls from B. Nann of USEPA regarding 1/31/2011 meetung regarding TCRA schedule

and attendance of legal counseét'

USEPA meeting' regarding TCRA schedule.
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TCRA Monthly Report - Summary of Agency Communication

. | Respondents
*-| . Submittal Date

Respondom Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

2172011

USA Enwronment ‘submittals 1, 2,.and.3 (geotextlles

.|and’ geomembrane) transmltted via emaul from J.

Laplante to V. Leos and B. Nann,

2/2/2011

USA Environment submittals 4 and 5 (CHASP and.

) geotextlle) transmntted via-email from J. Laplanté to
-|v: Léos'and B. Nanri:

peel
jres

2/3/207

USA Environment submittals . 6, 7,8 and,9 (partlal
stone chemlstry results; Armor Cap c and D
gradatmn curvas, list of suboontractors) transmitted
via 2 'emails from J. Laplante to V Leos and B.

" |Nann. -

5
2/4/2017

N

USA Environment submlttals 10 and 17 (CWP EPP,
SWPPP) transmitted.via'email from J. Laplante to V

2/472011

Leos and.B: Nann.

) Revused RAWP document transmitted via email from
0. Laplente: to V. Leos and B. Nann for review.

2/7/2011°

) TCRA Weekly Progress Report 013 email from J.

Laplante toV.. Leos and five hard copies.

" 2mi2011

Copy of Market Street and LaBarge Site Lease

) Agreements sent.via.email and hard copy from J.
. |Laplante toV Leos and B..Nann.

2/8/2011

Notification. of TCRA'subcontractors letter sent by
email and hard:copy from J. Laplante to V. Leos and
B: Nann;

2/10/2011

. | Letter from USEPA V: Leos to D. ‘Keith requesting that TCRA Weekly Updates include a |
copy of the approved TCRA Schedule instead of the proposed rewsed TCRA schedule.

2/10/2011

Letter from.USEPA V. Leos to D..Keith approving- Addendum Regarding Site Access

the Addendum. . .

Modifications, subject to additional clanfylng text proposed by USEPA to be'included in

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific addltlonal detail be provided
in. the proposed rewsed TCRA schedule

2110/2011

Email to.V. Leos of. USEPA from D..Shafer of. MIMC,
on behalf of Respondents regarding proposed

| Administration Site: signs. |

2/1172011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.

211172011

Minutes from Febfuiary 4, 2011 USEPA Weekly
Update teleconference’ 'sent.via ema|I from'J.:
Laplante to /: Leos and B,Nann.”

2/14/2011

TCRA Weekly. Progress’ Report 014 ‘email from J.

. Laplante to V. Leosand B..Nann and five hard

OODIES o =

2/14/2011

Letter from MIMC counsel; on behalf of
Respondents to USEPA regardmg notice of dispute
relative'to USEPA's January\14 2011 Notice of
Vidlation.

2_/1'6/261 1

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response
to Respondents' force majeure claim.

2/14/2011

‘ ;l.',L;apta'n‘teftibmtt’te_d'TCRA' Detailed Schedule to V.
‘|Leos and B. Nann.

2/15/2011°

. Leplante submltted to V. Leos and B:Nann
) mfonnatlon on Exclusion'Zone ‘and Restricted Zone

as developed by Respandents' contractor USA
_Envm:nment

2/16/2011

' |Email from B. Nann of USEPA to Respondents’ counsel regarding Respondents' notice’

of dispute relatlve to Januarv 14, 2011, Notice of Violation.
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! Respondents
.| Submittat Date

Respondents Communicailon Summary

Response from
USEPA Date:

USEPA Communication Summary

Notes

21812011

- J Laplante submmed to V. Leos.and B.,Nann
- |contact information for the Channelv:ew Volunteer

- |Fire: Deganmem via email.

2/18/2011-

-~

“|J. Laplante submitted to V. Leos.and:B. Nann'a draft
+'|Emergency Conlmgency Plan, as ‘requested by -

USEPA, via email. __

2i2212011

TCRA Weekly.Progress Report 015 email from J.
Laplante to V. Leos™ and B. Nann and five hard

‘|copies.

2222011 ¢

.[Submittal via hand delivery of Respondents' Notice

of Dlspute relat:ve to the January 21, 2011,NOV and

_:|the Janudry.24; 2011.NOV.-

2/23/2011

Clarification of RAWP.and Schedule Edits email
from J Laplanle to'V. Leos and B:Nann and five

hard' cogles

3/3/2011

Letter.from.V. Leos approving changes to Removal Action Work Plan, but not approving .
revised oonstructlon schedule

USEPA requested that Respondents schedule a meeting
‘lmmedlately if original schedule completion date of
September 2, 2011 cannot be maintained

2/23/12011 -

'|USA Environiment Subrittal 10 - -"Approved -

Contractor Work Plan submittal email from J.
Laplante to V. Leos and B.'Nann and five hard
lcopi€s.

212412011

.|Updated Analyte List email from J. Laplante to V.

Leos and B. Nann,

2/28/2011

TCRA‘WeekIy Progress Report 016 email from J.
Laplante toV. Leos and B..Nann and five hard
copies.

3/1/2011

" [USA Environment Submittals 6a, 12, 13a, and 14 -

Approved natural stone and processed concrete
aggregate chemistry r results Armor Cap B/C.
gradauon and Contractor Site Security Plan
submmafs transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/3/2011

[Letter from USEPA V. Leos grovndmg update on status of NOVs.

31312011

. |Notice of Violatlon letter. from USEPA regarding’ non-comphance with.the TCRA AOC.

3/3/2011

Letter from V. Leos of USEPA to Respondents' Project Coordinator.regarding
Réspondents’ request to change Removal Action Work Plan and Work Schedule.

3/3/2011

3/7/2011

Notification of. Proposed Non-Hazardous Landfifl
* |letter.from J. Laplante to V. Leos: .

3/4/2011

Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to J.

_|Laplants.

TCRA Weekly Progress Report 017 email from J.

. Laplante to V Leos and B. Nann and five hard

copies.

310/2011

Submittals 17 and 18 - Approved Annor CapA
gradanon resulls -and LLDPE liner test results

/|submittals transmitted via email'and hard copy from

J. Laglante to V. Leos and B Nann.

3/11/2011

Email from B. Nann of USEPA to Respondents’ counsel transmitting USEPA’s response-

_|to Res; gondent s' Notice of Drsgute dated February 14, 2011"

3/14/2011

TCRA Weekly. Progress Report 018 email from J.
Laplanle to V. Leos and B . Nann and ﬁve hard

. OOEIeS

3/17/2011

.|Revised' Emergency Conungency Plan (ECP) sent

from'J. Laplante to V. Leos and B. Nann-via email

" jand hard copy.

31812011
Do

. {Updated:Notification of TCRA Subcontractors sent

from J.-Laplante to V. Leos and B. Nann via email

. and hard copy.

3/18/2011

Submittal.via'hand dehvery of Respondents' Notice
of Dispute relative to' USEPA's February 16, 2011,

* jrejection of Respondents' force majeure claim.
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“Respondents |-
_|*Submittal Date .

ol , . ¥

Response from

USEPA Date

USEPA'C nication Sumi y ~

Notes

. 13021/2011

TCRA Weekly Progress Report 019 emall from J.

*|Eeplante to V- Leos and:B: Nann and five hard

COEIGS

|, arsizon
-, vz

TCRA Weekly Progress: Repon 020 ‘email from J.
Laplanta'to V. Leos'and B. Nann and five hard
copes

3/28/2011

Letter.from USEPA V. Leos to'D. Keith requestlng revrsnon of weekly reports 01 7 018,
and 019t remove the proposed revrsed schedule from these reports, and to cease
inclusion of the proposed ravised schedule in future weekly reports.

4412011

_|TCRA Weekly Progress Report 021 and amended

Progress Reports No. 017, 018, and 019 email from
J.'Laplante to V: Leos and B Nann and five hard

[copies.

4/8/2011

Letter from USEPA V. Leos to D. Keith requesting a formal response to concems
regarding displacement of waste siudge that has been observed during cap.construction
activities.

411/2011°

TCRA Weekly Progress Report 022 émail from J.
Laplante to V. Leos'and B.-Nann and five hard
copies.

4/14i2011

Submllted via emall fromd.- Laplante to V. Leos and-
' B Nann approved' contrattor Submittals 19 and 20
‘Jand’ Cap ‘Consiniction’ Progress Map to V. Leos' and

B Nann and five hard copies.

4/15/2011

Letter from D Kellh to V. Leos on behalf of

: Respondents as'formal response to USEPA

concems about dlsplacement ‘of. waste Sludge
observed durlng construction activities.

41512011 -

h Submltted via emall from J- Laplanta toV. ‘Leos and

B Nann.copy of. theé Emergency Conungency Plan
Marshalllng Area figure for the SIRWP TCRA to'V.
Leos'and B. Nann and ﬁve hard oopnes

"4/18/2011

TCRA Weekly Progress Report 023 email- from J.
Lﬂplante to:V.'Leos and B. Nann and ﬁve hard

lcopies:

4/22/2011~

Letter.from J. Laplante to V.,Leos requesting EPA
review and approval of ‘additional Subtitle D landﬁll

|for disposal of debris generated as part of TCRA -

constructlon acuvmes sent via e-mall and 5hard -
copies

N

4/26/2011

Approval of. Respondent‘s addmonal Subtitie D Landﬁll sent via email from V. Leos to J.

Laplante.

-4/25/2011:

. [TCRA Weekly Progress Repon 024 email from J.
__|Leptante’to V. Leos and B Nann and five hard
|copies...

522011 '

TCRA, Weekly Progress Report 025 emall from J.
Laplante to V:'L'eos and B: Nann and ﬁve hard
copies. -

.5/212011 °

. Supplemental Work Plan for West CeII Aocess sent

V|a emall fromy. Laplan!e to V: Leos and B. Nann

53011

DRAFT Weather Day schedule sent via email from-
- Laplante lo~V Leos.-

5/5/2011

Submrtted via email from J: Laplante toV. Leos and

B =3 Nann approved oontr'actor Submittals 21'and 22

covering': -additional chemistry testing of import

ggregates

Page 9 of 32




TCRA Monthly keport - Summary of Age_ncypommunlcation.

Respondents .
:| ‘Submittal Date

vRespondems COmmunlcatlon Surnmary :

Resporise from

.USEPA Date | "

U-SEPA_ Communication Summary

|Notes

5/9/2011

TCRA Weekly Progress Report 026 emall from J. .

Laplante to V. Leos and B Nann‘and five hard
copies.

5116/2011°

*| TCRA Wesekly Progress Report 027 emaul from J.

Laplante V. Leos'and B:iNann and fi ve hard .
copies.-

5/23/2011

TCRA Weekly Progress Report 028 email-from J.

: Laplante tov. Leos and B:Nann and five hard

copies.

5/31/2011

TCRA. Weekly Progress Report 029 emall from J.

R Laptante to V.L.eos’ and B:  Nann and ﬁve hard
" fcopies:

6/612011

TCRA Weekly Progress Report 030 emall from J.

’ Laplante toV. Leos; and B. Nann and five hard .

coples.

6/13/2011

TCRA Weekly Progress Report 031 ‘email fromJ. |,

Laplante to V. Léos arid B: Nann'and five' hard
copies.

6/16/2011

Provided, USEPA-requested electromc survey
|nfonnatlon toV:LeosViaFTP." -

" 6/20/2011

TCRA Weekly Progress Report 032 email from J.

Laplante toV: Leos and B.. Nann and five hard

- |copies.

6/27/2011

TCRA Weekly Progress Report 033 email from J.
Laplante to V. Leos and.B. Nann'and five hard.
copies.

7/5/2011

TCRA Weekly Progress, Report 034 email from J.

"|Laplante to V.Leos and-B. Nann and five hard

copies. *

!
77712011

Provided USEPA-requested electronic copy of the-
. Iatest problng ‘map ‘toV.. Leos trom Jut Laplante

711/2011

TCRA Weekly Progress:Report 035 email from J.

. Laplante to V. Leos and B. Nann.and ﬂve hard

copies.

7/18/2011

_|TCRA Weekly Progress Report 036 email from J.

Laplante to V: Leos and B Nann and five hard

' 7/25/2011

copies.. -
TCRA Weekly Progress Report 037 email from J: ,
Laplante to V. Leos and ‘B. Nann and five hard
copies.

81/2011

| TCRA Weekly Progress Report 038 email from J.

Laplante to V. Leos and B.. Nann and five hard
oogles

8/2/2011

| Emait from R. Brown-to V. Leos draft Operations,
. Monitoring,.and Maintenance’ (OMM) Plan.

8/2/2011:."

Email from A: Foster to Respondents ‘counse! transmitting draft letters designatlng

Resgondents as USEPA's representatives for Blg Star access:

8/3/2011° .

~|Email from'A. Foster.to'Respondents’. counse! transmifting copy. of letter from USEPA to|
San Jacinto River | Fleet regardmg its actwmes atthe Slte. expresslng mtent to pursue
N aocess from B|g Star/San Jac

- |probiems in obtalnlng access from Blg Star:.

to Rlver F|eet and requestlng summary of Respondents'

3[3/2011" .

+|Email from A Foster to Respondents counsel-regarding fact sheet assoclated with:
resndentlal sampling:

B “‘ .
8/8/2011

TCRA Weekly Progress. Report 039 email from J.
Laplante to V.Leos and B Nann and ﬁve hard
copies.

" 81012011

Ernail from 'l\..:t:ojs:tér'to;ﬁespondents' Counsel regarding revised letter of designation.
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Respondems

TSubmmal Date

Response from
USEPA Date

USEPA Communlc’atron Summary

Notes

8/11/2011

‘ N ncompliance Letter from Valmichael Leos dated Augus( 5, 2011 was received and
.“sngned for on'August 11, 2011.

81572011 -

TCRA Weekly Progress:Report 040 email from J.

Laplante toV: Leos and B. Nann and ﬁve hard
copies. '

8/22/2011°

TCRA Weekly Progress Report 041 emall from J.
Laplante 10'V. Leds and B Nann'and five hard
copies. P

812012011,

TCRA Weekly Progress. Report'042 email from J.
Laplante to'V: Leos and B: Nann and five hard

“|copies.-

9/2/2011

*|Submitted DRAFT Remioval Action Completion.

Report via-email and FTP from D. Keith to V. Leos.

9/6/2011

TCRA Weekly Progress Report 043 email from J.
Laplante to V. Leos and.B. Nann and five hard
copies.: .

9/9/2011

“| Submitted t6 USEPA'a uotlce of dispute rélative to

USEPA's Augus( 5, 2011 notice of noncompliance

< received by Respondent‘s Project Coordinator on

Augusl 11, 2011.

9/9/2011

Submmed to USEPA a detalled response to
USEPA‘s February 186, 2011 denlal of Respondents'
force majeure claims’ under the AOC

9/12/2011

TCRA Weekly Progress Report 044 “email from J.
Laplante to V. Leos; and B. Nann ‘and five hard
copies.- °

91972011,

TCRA Weekly Progress: Repon 045 email from J.
Laplante t6 V. Leos and B. Nann and five hard
copies.

9/21/2011

Email from Barbara Nann regarding access to the Big Star property.

. -9/26/2011;

~[TCRAWeskly Progress Report 046 email from J.

Laplante to V. Leos and B: Nann and five hard

9/26/2011

copies.
Email from MIMC ‘counsel to Jessica'Hemandez of

" |USEPA regarding USEPA's request to'obtain an
‘|access agreement with San Jacinto River Fleet.

9/28/2011

Email from Jessica'Hemandez of USEPA to MIMC counsel regarding documentation of
access to westem ‘waste pit at Site and extension of time of obtain access agreement
from San Jacin_to River Fleet.

9/30/2011

‘|Email from MIMC 'counsel to USEPA counse!

fowvardmg copy of survey of remaining'Big Star
property and_cumrent San-Jacinto River Fieet ~
property in response to USEPA's email of

|September 28, 201 1.

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011.

107372011 -

TCRA Weekly Progress Report 047. emanl from J.
Laplante tov: Leos and B. Nann and five hard
copies. —

10/4/2011 °

Ema|| from MIMC counsel to USEPA counsel
respond' gto September 30,-2011, emanl from B.
_USEPA regarding property survey |ssue

10/5/2011

Ermail from P Gounse to USEPA counsel joining in

_|MIMC counser's emaits of Septeniber 30, 2011, and.
October 4, 2011, and further addressing acoess

issues under the AOC and UAO. -

10/6/2011

Email from J.'Hemandez of USEPA to Respondents' counsel regarding’ USEPA's
meeting.with San Jecinto River. Fleet (SJRF).on October 6, 2011, and need for

Respondents to continue wiorking to obtain access agréement with SJRF.
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TCRA Monthly Report - Summary of Agency COmmunIcatloh '

" Respondents

Submittal Date

Respondents Communication Summary

Response from ;.00 ¢ommunication Summary

USEPA Date

Notes

10/7/2011

Email from MIMC counsel to J. Hemandez of
USEPA respondlng toJ. Hemandez email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to'V. Leos and B. Nann.and ﬁve hard
copies.

10/12/2011

Email from V. Leos regarding written comments on the Draft Removal Action Completion
Report (RACR)..

- 10/13/2011

Email from MIMC counsel to B. Damell of San

*|Jacinto River’ Fleet (SJRF), with copyteJ.:

Hemandez of USEPA; requeslmg information on the
access requnrements for the restricted areas of the
SJRF property.

10/21/2011

‘| TCRA Weekly Progress Report 049 email.from J:

Laplante to V. Leos and B. Nann and five hard ¢

-_|copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V.'Leos and B. Nann and five hard

‘|copies.

10/25/2011

Memorandum sent to USEPA via email from D. Kelth
to V. Leos and G MI||EI‘ reporting security | fence
breach observed on. October 24, 2011.. Repairs to -
fence were completed on October: 26,:2011.

1002712011

Email from D.-Keith to USEPA'V. Leos and'G. Miller.

’ providing' photo documentauon of completion of the

penmeler fence repairs.

10/27/2011

Respor?se from USEPAV. Leos acknomédging receipt of photo docu.imenlation.

10/31/2011

TCRA Weekly Progress Report 051 email from J.
Laplante to.V. Leos and B. Nann and five'hard

|copies.

10/31/2011

S 1712011

. |Email from MIMC counsel (on behalf of

Respondents) to San Jacinto' River Fleet and
USEPA responding to SJRF's email dated October °
14,'2011, regarding conditions.for access to
restricted areas of, SJRF propeny for purposes of

Igolentlal "AQC and UAO acfivities:

TCRA Weekly.Progress Report 052 email from J.
Laplante to V. Leos'and B:: Nann and ﬁve hard
copies.

11/14/2011

TCRA Weekly. Progress Report 053 emall from J.

- |Laptante'to V. Leos and B: Nann and five hard

copies.:

- 1172172011

TCRA Weekly Pragress Report 054 email from J.
Laplante to-V. Leos and B, Nann and five hard

_|copies.

11/22/2011

.| Submitted revised draft final Removel Actlon

Completlon Report (RACRY) to.the USEPA fromD.
Keith to V. Leos by email, hard copy. and FTP site.

11/23/2011

.|Email from MIMC counsel (on behalf of
Respondents) to'San Jacinto Rlver Fleet (SJRF) & and .

USEPA regarding status of SURFs consideration of
Respondents” Omober, 31, 2011 emall regarding
access 'to SJRFs property.

- 11/28/2011

. |TCRA Weekly Pragress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard,

copies.
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‘|operations in 'the. vicinity of the Site and SURF's draft samphng and monitoring pian.

| Respondemts | _— Response from |:
; Subm!tgial'D ate-|” ‘ p {:omnrunlcgtion Summary | uSEPA Date USEPA Cornrnunloatlon Summary Notes
- 1172002011 Email-from J. .Hemandez of USEPA to Respondent's counsel regardmg SJRF's

121172011

. Emanl from D. Keith to USEPA V..Leos and G. Miller
N provndmg lhe schedule for lhe |mplemematlon ‘of the
. operatlons. monltonng. and’ malntenance plan

(OMMP) for the TCRA signs; fencing, and armored
cap:.

OMMP implementation will begin in January 2012, assuming
the Removal Action Completion Report and associated
OMMP plan are approved beforehand.-

12/5/2011

- |TCRA Weekly. Progress Report 056° emaII fromJ. -
! Laplante to V: Leos and B. Nann and ﬁve hard
~|copies.

P

12/12/2011

N

112/19/2011

TCRA Weekly Progress Report 057.email from J.
Laplante to V. Leos ‘and B Nann and five, hard

“lconies, including attachment providing written

notnf catlon to USEPA of fence breach observed on .
December 8,2011. - -

TCRA Weekly. Progress Report 058 emall from J.-

’ Laplante toV: Leos ‘and B. Nann and five hard

comes

- 122772011

TCRA Weekly Progress Repon 059 emanl from J.
Laplame toVv. Leos and B. Nann and ‘five hard
copies:

12/27/2011 -

Email.from MIMC counsel (on behalf of.-*

. Respondents) to San Jacmto River Fleet (SURF) and '

USEPA' regardmg status of. SJRFs oonsnierat:on of
Respondents‘ October 31,2011 emall regardmg

) acgess ‘to SJRFs property. .

12/27/2011

Email from SJRF to Respondents' counsel and:USEPA in response to Respondents’
emails of November 23, 2011, and December. 27,-2011 regarding ‘access to SIRF's
property.

. "
1/3/2012

TCRA Weekly, Progress Report 060 email fromJ.
Laplante to V. Leos"and.B. Nann and five hard

copies.

1/3/2012

Email from USEPA V. Leos to D: Keith subject and attachment 'Edlts for Revised Final
Construction Comgletlon Report - SIRWP®.

)

1/9/2012

- [TCRA Weekly Progress Report 061'email. from J.
- Laplante toVv. Leos and B! Nann and five hard
- |copies:.

B

1182012

- |Email from D Keith to V.; Leos acknowledgmg
USEPA’ agreertent to begm monlhly TCRA progress .

. reEort ng: ‘_ .

1/18/2012

Emall from V Leos agreemg that weekly summary report are no longer needed and to

" |move to monthly and revisit thls later after the first cap, inspection.

1

12712012

)

Emanl from W Mears !o A Leos providing update on

: ﬁrst TCRA OMMP momtoring evenl progress.

1/31/2012
1y

Email from W. Mears to V. Leos provndmg update on

|first TCRA OMMP monitcring event progress.

20912012

Email from J. Hemandez to Respondents” counsel fowvardmg “draft pre-oonslructlon
baseline site assessment work plan for San Jacinto River Fiest project ('SJRF Draft
SAP7).

2/14/2012 .

Email from J. Hemandez to Respondents’.counsel fomardmg copy of USEPA Ietler to
San Jacinto River.Fleet dated 12/1/2012.. -

2115/2012 . °

Email from J. Hernandez to Respondents' counsel regarding deadline for comments on
MSJRF Digft SAP.

21512012

- |TCRA Monthly Progress Report 001 email from J.
_ {Laplante to V. L:eos’and five hard copies:

-12/21/2012.

+

Submitted TCRA Quarterly. Inspectiori Report -
January 2012 Inspection to USEPA. -

38/2012_

Submitted oorrespondenoe to'J. Hemandez

' regardlng SJRF operallons and comments on SJRF

_ Draﬂ SAP.
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SR:' ?mp?t:::?)n:e Respond C i Summary RGS:EO: :;::: m USEPA Communication Summary Notes
Submitted Revised Draft Final Removal Action
3/9/2012 Completion Report (RACR), including responses to
USEPA's comments on the Draft Final RACR.
31512012 . TCRA Monthly Progress Report 002 email from J.
Laplante to V. Leos and five hard copies.
3/30/2012 Letter from Intemational Paper to USEPA Region 6
Administrator regarding financial assurance.
41612012 TCRA Monthly Progress Report 003 email from J.
Laplante to V. Leos and five hard copies.
Email response from Respondent's counsel to . . . . .
5(/2012  |USEPA's J. Hernandez acknowledging USEPA's 5/1/2012 ES:fe“anoT r;’&e':ﬂ;%';f:fe‘:xsp°"den‘s counsel regarding SJRF Draft SAP still
status update on the SJRF Draft SAP review. Y i
5/15/2012 TCRA Monthly Progress Report 004 emait from J.
Laplante to V. Leos and five hard copies. -
Emails from J. Hernandez to Respondents’ counsel providing comments from NOAA,
5/16/2012  |TCEQ, and the Harris County Pollution Contro! Services Department to the SJRF Draft
SAP. :
Submitted TCRA Quarterly Inspection Report - April
5172012 2012 Inspection to USEPA.
611212012 Received copy of 6/12/2012 correspondence from USEPA to SURF providing USEPA's
- - comments to the SJRF Draft SAP.
6/15/2012 TCRA Monthly Progress Report 005 email from J. '
Laplante to V. Leos and five hard copies.
711612012 TCRA Monthly Progress Report 006 email from J.
Lapiante to V. Leos and five hard copies.
Submitted written notification to USEPA regarding ~
7/23/12012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012.
712512012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
penalties issues and invitation to meet.
712612012 Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final RACR
and issuing the RACR in final form.
712712012 Submitted TCRA Cap Repair Plan to USEPA to 713112012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap
address maintenance issues on the westem berm. Repair Plan. )
Email from A. Foster to Respondents granting and extension of time to Respondents to
8/10/2012 exercise their rights associated with USEPA's disapproval of the draft final RACR and
Jissuance of RACR in final form.
8/15/2012 TCRA Monthly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies.
8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report
{RACR) for the Time Critical Removal Action attached (pdf, without appendices).
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012 {Noncompliance with Administrative Setttement Agreement and Order on Consent for
Removal Action). :
8/21/2012 Submitted Posl»T(_)RA Quarterly Inspection Report -
July 2012 Inspection.
8/27/2012 Submitted TCRA Maintenance Completion Report.
IP and MIMC counsel received an email from Jessica Hemandez of USPEA on August
31, 2012 confirming a 60 day extension under the AOC for the Respondents to raise any
8/31/2012  |claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR. The 60
day extension runs from the date of the upcoming meeting between Respondents and
USEPA.
9/17/2012 TCRA Monthly Progress Report 008 email from J. ‘
Laplante to V. Leos and five hard copies. !
9/18/2012 Letter to V. Leos regarding TCRA Cap Repair. -
. 101102012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions
: on the TCRA cap erosion issue.
10/15/2012 TCRA Monthly Progress Report 009 email from J.

Laplante to V. Leos and five hard copies.
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" Respondents -

Submmal Date. |-

Respondents C Ication Su y

e i o f -

| Response from

USEPA Date

USEPA Communication Summary

Notes

117812012

'|Submitted Post-TCRA' Quarterly Inspecﬂon Report - |

October. 2012 Insgectlon

11/15/2012;

.| TCRA Monthly Progress Report 010 email from J.

Laglante to V. Leos and five hard coples

" |Email from A. Foster to Respondents granting and extension of time to Respondents to

12/4/2012

exercise their rlghts associated with USEPA's disapproval of the draft final RACR and
issuance of RACR in final form.

1211712012

TCRA Monthly Progress Report 011 email from J.
Laglante t0 V. Léos arid five hard copies.

12182012,

Email from J.’ Laplante to V., Leos correcting date of -

s email. from A.:Foster from’ 12/1/201 2to 12/4/201 2.

12/19/2012

Email from V. Leos to J. Laplante acknowledging correction of date.

17212013

"|Emait to USEPA ‘on behalf of Respondent.s
: regardmg comments on the Réviséd SJRF SAP;

"1/212013

Email from D. Keith to V. Leos (with letter attached)

' requesung a meeting to discuss USEPA questions

reised, | during a-10-10- 12 Ielter from USEPA to .
Respondents: conceming the design-and
construction'of the TJCRA:

1/8/2013

‘|reieconterence between D: Keith and V. Leos

dlscussmg the 01-02- 13 letter from the Respondents

|t USEP wherein USEPA recommended a

technica meehng be held the week of 01-16:13 to
discuss PA techmcal questions concerning the
desngn and oonstructlon of the TCRA.

1/8/2013

Email from D. Keith to V. Leos with a:preliminary
proposed schedule to conduct the next quarterly
inspection of the TCRA:

1/8/2013

Email from D: Keith to V. Leos providing additional
update on schedule for TCRA quarterly inspection,
as'related to current weather conditions and
changes. to the proposed mspedmn schedule.
therefore. .

/152013 -

~|Email from D. Keith to V. Leos regardmg results of

TCRA cag msgecﬂon

1115/2013" .,

- 1/16/2013

Email response from V. Leos to D. Keith acknowledging the notification regardlng the
TCRA cap inspection results.

'[TCRA Monthly Progress'| Repoﬁ 012 emall from'J.

‘| Laplante to V-Lecs and five hard copies.

1/16/2013;

Email from D. Keith to,V: Leos providing additional
de1a|l on, the ohservauons made dur1ng the January
2013 TCRA' cap Insgectlon i

*1/18/2013

Email from D. Keith to:V: Leos conceming ﬁndmgs -
made’ dunng additional mspectlon of the Eastem:
Cell of the'TCRA.

12312013 " .

|upcoming maintenance adiivities.

TEmail notification from . Keilh fo USEPA and

SJRWP CAC Members tonotify !hem about

1/23/2013 .-

TCRA Cap Maintenance Pian sent via email from J

- Laglante toV.leos.”

1/24/2013

Email response from .V. Leos to J. Laplante approving the TCRA Maintenance Plan.

-

./ —

1/31/2013

.|Email from USEPA counsel A. Foster.to'D. Keith granting. additional 30 day extension to

Respondents to exercise'rights under.the AOC for. dlspute resoluuon related to May 22,
2012 letter from USEPA.

‘2812013 -~

:|for TCRA quaneny monltonng event!

Emell from W. Mears to V. Leos providing status
update on malmenanoe achvmes and data collecﬂon

21712013, .|report f
! | maintenance as’compléte..

Email from W. Mears to V. Leos providing final daily
from malntenance activilies;and |dentlfy|ng

.2/15/2013"

Submitted Post-TCRA Quarterly Inspection Report -

E January 2013 Inspecuon and the TCRA

. Mamtenance Compietion Réport.
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vegelatlonldebns ‘described in USEPA's:11/12/2013
email are no'longer present near the TCRA cap..

. Requndents o N e L ) Response from
Submittal Date pondents onSummary: .| usepapate [USEPA Communication Summary Notes
2/15/2013: .| TCRAMonthly Progress Report 013 email from J. '
~_|Laplante to V. Leos and fivé hard cogles -
Email from USEPA counsel A. Foster.to D. Keith granting additional. 80 day extension
3/6/2013 (for a'total of 240 days) 16 Respondents to exerclse nghts under the AOC for dispute
- resolution related to May 22, 2012 letter from USEPA.
3I;I 5/2013° TCRA Monlhly Progress Report 014 email from J.
- |Laplante to V. Leos and five hard copies.
) .|Submitted TCRA Report on Reassessment of
452013 Design and Construction. - -
411512013 TCRA Monthly Progress Report 015 email from J.
Laplanteto V. Leom i — =
4/2512-01 3 Email from V. Leos to D. Keith with alist of quesuons for the Respondents to address
related to the TCRA" deslgn‘ ’
5‘“ 12013 Letter. from V..Leos to D. Keith requesting information on the design'and construction of
: __larmor ca
Submitted Post-TCRA lnspecﬂon Repon April 2013
5/8/2013
Inspection. .
Email from USEPA V. Leos to D: Keith provudlng additional follow-up quesuons to .
5/10/2013 USEPA's May A5 3 Iener provndmg supplemental techmcal questJons on USEPA'
” ) ! assessment of the TCRA cap desngn
: 5/'1 52013 TCRA Monthly Progress Report,016 email from J. - i
) Laplante to V. Leos and five hard'capies. ‘ -
t . - |Emalil from USEPA on behalf of A, Foster to D. Keith providing an additional. extens|on of
5/30/21013 - (90, days to'a total of 330 days for- Respondents to exercise their rights for dlspute .
: = regardmg the’ RACR:
-~ jSubmitted response to questmns on TCRA -
6/14/2013 Assessment. /
6/i 72013 TCRA'Monthly Progress Report 017 emall fromJ. |~ B B
___|Laplante to V. Leos'and five hard copies. "
Communlcatlon from USEPA G: Miller.to D. Kelth regardlng questlons ‘about vegetatlon
6/25/2013 -
gro ing on the annored cap.
Submitted letter.to. USEPA G: Miller from D. Keith B
7/12/2013 regardlng vegetation control and herbicide. 7/26/2013 . Emall from USEPA G. Miller gwmg approval to perform vegetallon control at the Site.
J application(s). : :
711512013 TCRA Monthly Progress; Reporl 018 email from J.
“|Laplante'to V. Leos and five hard copies:: L
. Submmed Third Quarter, 2013, TCRA Cap N
81212013 = it pection Report to' USEPA. "
.| TCRA Monthly Progress’ Report 019.email from J. -
8/15/2013 Laplante to V. Leos and fivé hard copies. - -
: . |Email. from USEPA A. Salinas.to D. Keith providing an additional extens:on foratotalof |
8/30/2013 _|375 days from thé October 9,-2012 meeting for Respondents to exercise rights under the
~ |AOC for dlspute resolution related to May 22, 2012 letter. from USEPA.
o 6/2013 TCRA Momhly Progress Report 020-email from J. .
- Laplante'to V. Léos-and five hard copies. :
10/15/2013 TCRA Monthly Progress Report 021 email from J.,
Laplante to V. Leos and five hard copies. -
' Emall from USEPA A. Fosterto D.. Kenh providing an additional extension for.a total of
10/17/2013 _ |420 days from the October 9, 2012 meeung for. Respondents to exerclse rights under the
' AOC for dnspute resoluuon related to May 22, 2012 letter. from USEPA
11172013/ Letter fromUSERA G. Mnller providing USACE comments on. the Armor Cap .
' Reassessmant of Western Berm: - .-
N 11 2,2013 |Emait from USEPA-G. Miller to D. Keith regarding oommumty questlons on R -|See follow~up oommumcation from Respondents on R
e vggetatlonldebns Sbserved in the San Jacinto River near the TCRA cap location. 11/13/2013. .
Email from D; Keith to USEPA G.-Miller regarding
) i observations from a site visit conducted on
11/13/2013  |11/13/2013, including phiotos, noting that the

g
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Respondents
Submmal Date

Res’pondents COmrrrrrnication Sumrr'rary

i

Response from

" USEPA Date

USEPA Communication Summary -

|Notes

TCRA' Monlhly Progress: Report 022 emarl from J.

copies.™

H ) -
11/15/2013 Laplanté to V. Legs.and five hard copies..
. - Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne
11/20/2013  |Foster onall communications and remove Barbara Nann. ' A. Foster and'A. Salinas are
now are the Site attomeys. -
Email from USEPA A. Foster.to D . Keith providing an ‘additional extension: from the
October.9,’2012 meeting for- Respondents to exercise nghts under the AQC for dispute
11/21/2013 _ |resolution related to May 22,:2012 Ietter from USEPA: This deadline is being extended
E until the, date in’ 2014 which is ten days after EPA's issuance of the site’s proposed plan
- for publlc comment. :
11/21/2013 Submitted Post-TCRA Inspection Report - October *
R 2013 Insgectron .
1112712013 Submrned Armored Cap Enhancement Work Plan. - )
‘12/1”6‘12013 B TCRA Monthly. Progress. Report 023 email from J. R
- Laj Iante to V. Leos’ and five' hard copres . - .
-11/10/2014 Email approval of the TCRA 'Cap Enhancement Work Plan by V. Leos.
I . '|D: Keith emarl to V. Leos that Respondents will ) )
-1/10/2014 provrde anticipated fi f' eld schedule as soon as
-~ ractical.
111512014 TCRA Monthly | Progras Repon 024 email from J.
: ___laplante to V. Leds andfive hard' copies. )
n 5;201 4 ~- |Email from'J..Laplante,to V: Leos refating to.-TCRA".
L -_|Enhancement consiruction schedule. '
L Emarl from USEPA'V. Leos to Anchor QEA (Randy Brown) requesting i information on
/2412014 - whal gradation' measurements, if any, were, being made for the rock berng used in'the
i _ . TCRA Enhancement Work Plan. .
' Email’ from Anchor.QEA (John Lzplante) fo V. Leos
1/28/2014" , |in response to USEPA's 1/24/14 email request
7 A regardrng gradation’ measuremen!s ’
.21 7,201 4 TCRA Monthly Progress Report 025 emarl from J.
e Laplante to'V. Leos and five hard copies.:
T - [submitted TCRA Armored Cap Enhancement
2/21/2014 : Completron Report via emarl fromJ. Laplante to V.
S "|Leos and five hard.copies -
N Submitted Post-TCRA Inspectron '‘Report - January
2/21/2014 2014° lnspeclronrvra email from J. Laplante toV. .
! _lLeds and five hard copies:- .
31 7"/201 4-: TCRA Monthly Progress Report 026 emarl from J.
%" )_ |Caplante to V: Leos and five hard cogres -
m 5/201 4 TCRA Monthly Progress;Report 027 ‘email from J.
. |Laplanté t6 V. Leos ‘and fivé hard COpIES.- . -
5152014 |’ TCRA Monthly Progress Report 028 emaif from J. 3
: Laptante to V. Leos and five hard copies.”
o Submitted Post-TCRA Visual: Inspectron Repon - \
5/21/2014 Apnl 2014 via email from J Laplente to V Leos and
five-hard. cogre
. |Email from D: Keithi to USEPA V.- Leos: requesting. -
5/27/2014 ',- approval to complete vegetatron control measures- 5/28/2014 *|Email from USEPA V. Leos to D. Keith and J: Laplante approvrng the vegetatron control
.|&as recommended.on R&spondents‘ Apnl 2014 Visual |- measures outlined in Appendix Bof Rapondents' July 12 2013 Report.
lnspectron Report: '
" 61612014 TCRA Monthly Progress: Report 029 email from J. —
- Laplante to V:Leos and five hard ¢ copies:
] ) 7/20 Notification from USEPA to Respondents that a breach in the perimeter fence was
lidentifiéd by Harris Coun!y onJune 17, 2014.
Sybmitted Seouri_ty Fence Breach/Repair
6/27/2014 _|Memorandum via email to'V. Leos and five hard
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Respondents
Submittal Date

c POREPPY y

P

Response from
USEPA Date

USEPA Co Icati su y

Notes

7/15/2014

TCRA Monthly Progress Report 030 email from J.
Laplante to V. Leos and five hard copies.

8/1/2014

Received USEPA's July 29, 2014 demand/bill for collection for payment of response
costs under AOC.

8/12/2014

Submitted Post-TCRA Semi-Annual Inspection
Report - July 2014 Inspection.

8/12/2014

Received email from USEPA's Project Manager requesting inspection of areas shown as
inaccessible in the July 2014 report submitted on 8/12/14.

8/15/2014

TCRA Monthly Progress Report 03t email from J.
Laplante to V. Leos and five hard copies.

8/18/2014

Respondents sent letter to USEPA requesting a full
cost package to document response costs incurred
by USEPA under AQOC.

8/26/2014

Submitted Revised Post-TCRA Semi-Annual

Inspection Report - July 2014 Inspection.

8/29/2014

Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection
visit, of vegetation growth that could potentially cover site signage.

9/3/2014

Email from J. Laplante to V. Leos in response to
USEPA email on 8/29/14 confirming that plans
would be made for vegetation removal around site
signage.

9/15/2014

TCRA Monthly Progress Report 032 email from J.
Laplante to V. Leos and five hard copies.

Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap

10/6/2014 Inspection following a series of storm events that passed through the Dallas/Fort Worth
Jarea.

10/6/2014

Email from D. Keith to V. Leos regarding
Respondents' plans to conduct visual inspection on
10/9/14.

10/15/2014

TCRA Monthly Progress Report 033 email from J.

Laplante to V. Leos and five hard copies.

10/28/2014

Submitted Post-TCRA Visual Inspection Report -
Qctober 2014 via email from D. Keith to V. Leos and
five hard copies.

10/28/2014

Requested USEPA approval to conduct vegetation
control via email from D. Keith to V. Leos.

10/28/2014

Email from USEPA V. Leos to D. Keith approving vegetation control measures.

11/17/2014

TCRA Monthly Progress Report 034 email from J.
Laplante to V. Leos and five hard copies.

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the gate
tock combinations for the Respondent’s and TXDOT's locks on the TCRA fencing were
inadvertently released by USEPA. As a result, the Respondents changed locks at all
gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014

TCRA Monthly Progress Report 035 email from J.
Laplante to V. Leos and five hard copies.

1/15/2015

TCRA Monthly Progress Report 036 email from J.
Laplante to V. Leos and five hard copies.

1/30/2015

D. Keith coordinated with V. Leos by phone and
email on the TCRA semi-annual inspection progress
to inform him there was limited access for certain
areas of the bathymetric survey because of
persistent low tide conditions. Keith and Leos
agreed remaining survey data should be collected
when deeper water conditions occur and those
areas can be safely accessed, and a complete
inspection report provided when all of the data are
available.

2/2/2015

Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015 -

TCRA Monthly Progress Report 037 email from J.
Laplante to V. Leos and five hard copies.

2/23/2015

D. Keith notified USEPA V. Leos and G. Miller via
telephone and email of the presence of derelict skiff
debris on the surface of the TCRA cap.
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TCRA Monthly Report - Summary of Agency Communication

Respondems

.Submittal Date

R, gy C Sy
{4

Summary

Response from
USEPA Date .

USEPA Communication Summary

Notes

. 3/2/2015
1

i

Received USEPA's February 26, 2015 full cost-

, |package and. revised démandbill.for collection for

USEPA's fesponse costs under AOC.

311372015,

Submitted TCRA Debris:Removal Completion
Repont.

31672015

‘|TCRA! Monrhly Progress Report 038 email from J.

4812015

Laglame to'V. Leos and five hard copies.

Received email from USEPA forwarding Amended Bill for Collection for USEPA's
responses costs ynder AOC.

© 4/13/2015

D. Kenh prowded TCRA inspection stalus update to
V:Léos via teleghone

41152015

" |Laplante to V. Leos and.five hard copies.

TCRA Monthly. Progress Report 039 email from J.

51472015

i

“|Semi-Annual Inspection Report (January - April -

2015) and April'2015 Visua! Inspection Report
transmitted by, David Kelth to V. Leos via email and’
hard copy.- -z S

5/15/2015

TCRA Monthly Progress Report 040 email from J. .

Laglante to V..Leos and five hard copies:

5/20/2015

Email from D Keith to USEPA'G: Miller and V. Leos

. provrdmg inforation'on precipittion‘and flows

during’ May 12 and May 13 rain.events, mdlcatmg
flows were below the. 10:year. storm event; and
noufymg USEPA that visual |nspec1|on was
conducted 5/20/15. . '

51212015 .

Email'from D..Keith to USEPA V. Teos and G: “Miller .

descnbmg fésults of visual inspection conducted on
5/20/15.

5/26/2015

Email from D. Keith to USEPA V. Leos requesting
approval to complete végétatibh ‘control measures.

Keith.

Response from USPEA V. Leos approving vegetation control plan sent vié email to D.

6/12/2015

6/15/2015

Emanl from'D: Keith lo USEPA Gary Mlller regarding.

“Isileinspection of the same date..

TCRA Monthly. Progress Report 041 email from J.
Laglame to V. Leos 'and five hard copies. ..

6/16/2015

Received a Memo to File letter from Valmrchael Leos regardmg visual'cap mspection.

6/17/2015

Email from G.. Mlller to D: Keith requesting'a vrsual Inspecuon following high water
coriditions in the SanJacinto River.

6/17/2015

Received an email from Carlos Sanchez noufylng Respondents that all future
corresgondence with USEPA on the TCRA 'be submitted to Gag Miller.

6/118/2015

. |Email from D. Keith-to USEPA G. Miller.notifying
'|USEPA that Anchor. QEA will.conduct a visual -

mspecm:n in response to USEPA email of

16/17/2015.

6/119/2015

" |Email froimD. Keith to USEPA G‘.‘Miue_r summarizing
- |June 19, 2015 visual inspection; including photos.

6/19/2015

Emall from D! Keith. (o USEPA G. Miller. requeshng
approval to oonduct routine maintenance of the
TCRA cap. Indudmg vegetauon ‘control and

. placement "of additionat ™1 cy of armor rock.

6/19/2015

Approval provid‘ed from USEPA G. Miller to D. Keith via email.

612572015
=4

’ Submmed letter to USEPA Gary Miller regarding

eotextile:

TH5/2015 .

TCRA Monthly. Progress Report 042 email from J

- Laglame to Gary Miller.and five hard copies:

81412015

+*| Submitted Post-TCRA ‘Semi-Annual.Inspection

Report - July 2015 transmitted. by John'Laplante to .

Gary Miller via email and five hard copies.
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TCRA Monthl.y Report - Summary of Agency Communication

Respondents'. 4 I Responsefrom B I
Submittal Date:|* R°%P C: lcation Summary | \icep Date . |USEPAC n Summary |Notes
8/17/2015 - TCRA Monthly Progress Report 043 emall from J.
' : *|Laptants to Gary Miller and five hard oogles
Submitted Draft Planting Plan:Memorandum by
9/4/2015 emarl from D. Keith to"G. Miller, with five hard
" {copies.
9152015 TCRA Monthly, Progress‘Repon 044 email from-J.- -
Laplante to Gary Miller and five hard copies: .
Regquest to modify TCRA semi-annual inspection . : o iR .
10/8/2015  -|schedule transmitted via' email from D! Keith o 4 10/8/2015  |Approval provided from USEPA G. Miller to D. Keith via email.
- .__-|USEPA G: Miller:- ' : - .
10/15/2015 - TCRA Monthly Progress Report 045 email from J. B
h Laglante to Ga[y Miller and five hard copies. .
Email from D. Keith to; USEPA G. Miller providing -
10/26/2015. . |estimates of the water level at the TCRA following
recent heavy rains and higher flows.
- Call from USEPA G Milter to D: Keith requesung a visual inspectlon of the TCRA
11/3/2015  |following' heavy\.ralns and high.water ‘observed at the TCRA site;-and requesting an
addendum to the OMMP to’ address a response to potenhal barge slnkes on.the TCRA.
Email notification from D. Keuth to USEPA G: Miller
11/5/2015 regardlng results of post-raln visual mspecuon of !
~ lwaste pits conducted on 11/3/15:
1116/2015 TCRA:Monthly Progress Report 046 email from J.. .
-__|Laplante to Gary Miller.and five hard. copies.- )
Submitted Post-TCRA Semi-Annual Inspection
11/18/2015 Reporl October 2015 to' Gary. Mller and five hard
copies. '
Submitted Draft Amendment 1 Operatlons ~
121312015 Monitoring; and Maintenance Plan. : -
Call from USEPA G. Miller to D Kenh regardmg USEPA observations of the TCRAcap.
12/10/2015 lin‘the norlhwest area; whlch ldentlﬁed an area of lnterest where armor rock could not be
confimed by the USEPA inspéction team’
Call from USEPA G Miller, to D. Keith' requesting additional delineation of the area of
12/11/2015 m(erested as we|l S'sedlment sampllng. and requesting repalr of the area as soon'as .
) |g ible. ~ !
TCRA Monthly, Progress Report 047 emall from J.
12/15/2015 Lapiante to Gary Miler and five herd copies. : -
- Email from USEPAG, Mlller to D. Keith requesting;a repair plan be,developed for the
~12/16/2015 ‘|area of mterest "meludlng delineation <' ‘I.extents collection of sedlment
S wsamgles and schedule for lmglémentlng the regalr :
v ” 1212412018 Email transmittal of Letter, from USEPA C. Edlund notifying Respondents regarding
. - : fallure to submn work glan
12/21/2015 _ |Submitted Draft Repair Work Pian to USEPA:- ¢ - - -
: - ’ . Emall from USEPA’G Miller-to'D. Keith prowdlng comments on the Draft Repa|r Work™ :
12/22/2015  |Plan submmed J12/21/2015; and prowdlng ‘conditional approval of the. Draft’ Work Plan .
- . pending USEPA"comments being addressed:
y . Letter from MIMC to USEPA' responding to the 1
121232015 |)SEpA jeniér dated 12/21/2015. -
12/23/201 . |EMal from IP to'USEPA concurring with MIMC' i j .
- - response to the USEPA létter dated 12/21/2015. B i : - . , M
12/28/2015 | Submitted Revised Repair Work Plan. 12/28/2015 _‘|Received eémail approval of Revised Repair Work Plan from.G.Milter of USEPA.
. . - Recejved certified Letter via U.S: Mail from Carl Edlund, Director of USEPA Superfund.
12/29/2015 D|vnsmn regardnng Failure to Submll Cap Repair Plan Lelter was dated December 21,
! 2015. L
12/28/2015 Email from. USEPA C. Sanchez reques(lng mfonnation on how Emergency Response is "
: - addressed in the OMMP
- Conference call between D::Keith and USEPA C. ] .
Sanchez regarding Emergency Response plan !
12/29/2015  |resulting in request by USEPA that a specific

Emergency Response plan be devéloped to
lement the OMMP,
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TCRA Monthly Repoft - Summary of Agency Communication

‘Respondents”
' |-Submittal Date: |,

“.| Response from
_-USEPA Date

USEPA Communication Summary-

Notes

1I15_I_2016‘:‘

TCRA Monthly Progress Reporl 048 email from J.
) Laplante to USEPA G Miller.and five hard copies.

1I15/2016

|from J. Laplarité to USEPA G. Miller Via emiail:

Submitted Figure showing:the maintenance area

" |Submitted Draft Emergency Response’Addendum to

-'llight of current river stage "and ﬂoodmg conditions in
Houston:

12%”54201‘5 the OMM Plan from J.;Laplante to' USEPA G. Miller
- . _*|via'email and five hard copies. -
. " |Submitted TCRA'Armored Cap | Enhancement
1/26/2016. Oompletlon Repon via.email from r
3 - |usePA G. Miligrand five hard copies. -
' R 20002016 Email from USEPA G. Miller to D. Kenth with a map deplmmg the area covered by the
|usePA dlve team during their Insgectlon in December.
2/1'6'1'2.01 & TCRA Monthly. Progress Report 049 email from J:
LI Laplame to USEPA G MIIIer and ﬁve hard copies.
,. ", |Email from D. Keith to USEPA G Miller: o
. i ) acknowiedgmg USEPA's ‘email on same date * - ‘- Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an
2/1 6/2016 dlrecnng Responden!s to riodify the TCRA OMM ' 2/16/2016 armored cap surveillance program; '2) prepare a work plan and install additional warning
| Plan ,ncludmg adding \ vndeo survenllance and- s buoys, 3) increase the frequency of cap inspections to quarterly unul further notice.
||nstalla on of additional wamlng buoys. -
. . |Letter. describing proposed site buoy enhancemems . E
. mail from USEPA G. Mlller toD. Keith and J: Laplante epproving the proposed buoy
2/16/2016 , Sgrg;n;ﬂgdh:mee:narl and.hard copy from D. Kellh to 2/23/2016 - enhancem ents d escnb ed in Respon denis 2/16/16 Ietter
2/20/2016 Email. from USEPA'G. Mlller to.D. Keith providing a copy of the USEPA dive team repon
o e | of December. 2015 TCRA |n_pect|on
Submmed | Addendum 2o the OMM Plan’ camera .. . '
; - Email from USEPA G. Miller to'D. Keith® approving Addendum 2 to the OMM Plan,
. 2/29{2918 ) a‘zc::‘z“szzf?v:ohrzri l‘:ﬁgﬂe o US_EPA & Mnller 3/'.“2016- ~|camera security system\subject to USEPA modnﬁcatlons deterled in the email.
. 5';;2,;0;; ?f\:(ee:rhn:l gigspzf(‘;as':/tl::leer :::'g'“r:g ' N Emall from USEPA G: Mller toD: Kelth acknowiedgmg notification about five small’
3/4/2016- - wére seen durin recent visual inspe ctgon ‘conducted | 3/4/2016 _|areas of wsible geotexﬂle and requestmg Respondents proceed with dehneatmg these
- dufing’an' unusugll jow iide eventp . ) areas and pladng addmonal rock as necessary.
Eg;"l,;m“':a ?a::;t;;o;SE:Qfal:"s:r;olgzmg . . |Email from USEPA G. Miller.to D. Keith acknowledging notification. about upcoming
3/7{2016 ptannet dto be installed :ufm the wesk o‘; Apnl 4 3/7/2016 . porewater sampler déployment; “and nollfylng Respondents that USEPA will compléte
G go 16 - 9 ‘ their TCRA cap inspection prior to porewater sampler installation.
’ an 5‘,‘201 6 TCRA Monthly Progress Report 050 "email from J. -
R Lapla‘nt'e‘to USEPA G:Miller.and ﬁve hard  copies.
...  [Emailfrom J..Laplante to USEPA G Miller - . . B '
3152016 descnblng proposed addmonal probing’ of the TCRA' 3115/2016 Email from USEPA G. Miller to D. Keith'and J. Laplante approving the proposed
' * |armored cap'in the eastem cell of the historic additional probing describied in.the work plan submitted an this date..
: imgoundment
v “|Email from D. Keith'to USERA'G: Miller providin 5 ; - . -
3/21/2016 work’ ptan for. oonductmg ‘additional rockpplacemegent 3/21/2016 Emall_ from USEPA G. M'"?r to D. Keith approving maintenance work plan that was
e ffors mamtenance of the TCRA'armored cap: submitted to USEP_A on this date:
A ;57201 6 TCRA Monme Progress ‘Report 051 email from J.
[ Laplante to, USEPA G. Miller, and, five. hard ooples
v 4N 9‘1'201 6 : I\snl;?r:rt‘g:reacr.rz:g:mmﬁoid;;:g:::l:r%::?rom n 4120 /26 16 Emal[ﬁom’ USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent
_ ~ |lapianté io USEPA'G: Miller, with hard copies. |on April 18, 2016. o
N 6/20167 : Email, from’ D Keith to USEPA' G ‘Miller respondlng e 419j2016 Email from USEPA G Miller to D. Kelth regarding community questions on float anchors,
: to’ USEPA‘s questlons onthe same date X las well as, storm return interval for recent flood event.
\ “[Email from D: Keith:to USEPA G. M ller
PR recommending completing inspection and installing :
4/19/2016 porewatér samplers during week of May 2, 2016 in’ .
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TCRA Monthly Report - Summary of Agency Communication

Respondents o " s _— Response from e R
Submittal Date P Y USEPA Date |USEPA y Notes
Email from D. Keith to USEPA G. Miller discussing *
visual inspection of the TCRA cap that was
4/26/2016 comp'eted after flood waters had receded, the status
of the temporary buoys, and the condition of the new
groundwater well that was installed.
Email from D. Keith to USEPA G. Milier confirming
412812016 that a representative of the Respondents would be 4/28/2016 Phone call from USEPA G. Miller to D. Keith discussing proposed USEPA visual
available to meet with USEPA during their requested inspection of the armored cap on Wednesday May 4, 2016.
visual inspection. .
Phone call from USEPA G. Miller to D. Keith requesting a conference call between
4/29/2016 Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor QEA
of the damaged cap area that was identified and repaired during December 2015.
Email from D. Keith to USEPA G. Miller notifying
5/7/2016 USEPA of a potential trespasser seen on security
cameras at Site.
Email from D. Keith to USEPA G. Miller clarifying
5/8/2016 that people seen on security cameras on May 7, 5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith's clarification sent on
2016 were sampling staff associated with the May 8, 2016.
Respondents' work.
5/16/2016 TCRA Monthly Progress Report 052 email from J. 5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent
Laplante to USEPA G. Miller and five hard copies. on May 16, 2016.
Email from D. Keith to USEPA é Miller notifying’
5/16/2016 USEPA about one area of interest where 5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in
maintenance should be conducted, which was area of interest identified by May 13, 2016 probing.
identified during a May 13, 2016 probing inspection.
Email from D. Keith to USEPA G. Miller providing .
5/16/2016 comparison of survey data within area of interest
identified by USEPA on December 10, 2015, for use
by USEPA.
5/19/2016 Email from D. Keith to USEPA G. Miller providing
probing results from May 13, 2016 probing event.
5/19/2016 Email from USEPA G. Miller to D. Keith requesting GPS coordinates for 2013
maintenance area and March 2016 probing locations.
Email from D. Keith to USEPA G. Miller providing )
5/20/2016 GPS coordinates requested by USEPA in their May
19, 2016 email.
Email from USEPA G. Milier to D. Keith providing USEPA Dive Team Summary Report
5/24/2016 dated April 2016, and requesting a repair plan be developed for areas identified in the
USEPA Dive Team Summary Report.
Email from D. Keith to USEPA G. Miller requesting
5/25/2016 discussion on some of the items noted in the USEPA
Dive Team Summary Report dated April 2016.
5/26/2016 Sub'mltted Post-TCRA Quarterly Inspection Report -
- |April 2016.
Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm
6/2/2016 TCRA armored cap inspection and maintenance, including probing to be conducted in
the submerged portion of the Western Cell and the Northwestem Area.
Email from D. Keith in response to USEPA email ’ . ) . " . .
6/3/2016  [from G. Miller on this same date, acknowledging that|  6/3/206 ;Z‘ﬁig::‘bufi:&:‘n':e; O K e P owor DuoYS, which had been
Respondents would retrieve displaced buoys. P Y - e Py ity-
Submitted TCRA-Armored Cap - Response to
6/6/2016 Request Regarding Dive Team Summary Report

April 3-9, 2016.
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TCRA Monthly Report - Summary of Agency Communication

Respondents
Submlttal Date

Respondents Communlcatlon Summary

Response from
USEPA Date

USEIPA Communication Summary

Notes

K
6/6/2016

“|Emait from D Keith to USEPA G.* Mlller summanzmg

a8 ies:conducted-on Northem' Impoundments on
June 2, 2016

(

6/6/2016

Emall from USEPA G. Miller to D. Keith requesting visual inspection and'inspection work

used for the eastem portion of the TCRA' annored cap. Requested plan due to USEPA -
on June10, 2016.

plan for western.portion of the TCRA armmored cap.using same procedures as previously |

6/6/2016

Email from USEPA G: Miller to. D Keith requesung a visual inspection be conducted on
June 7, 2016.

6/8/2016

- Emall from D. Keith to USEPA G. Miller describing

observauons from the USEPA—requ&sted visual
inspection oonducied on June 7, 2016, and plans'to
address mlsahgned camera, removal of debris,
replacement of buoys,. reahgnmenl ‘of sign, and

| placement of rock on top of surplus geotextile

overlymg the TCRA armored cap. s

6/9/2016

Email from USEPA G. Miller to D. Keith approving the maintenance items described in
email from D. Keith dated June 8, 2016.

6/10/2016

Submitted Plan for Addmonal Cap Probmg of the

TCRA Armioréd Cap.

- 6/10/2016

Email from USEPA G: Miller to J. Laplante approving Plan for Additional Cap Probmg

that was submitted to USEPA on this date.

6/15/2016

TCRA Monthly Progress Report 053 ‘email-from.J.
Laplante to USEPA G. Miller and five hard copies:

.o
6/15/2016

Email from D: Kenh !o USEPA G. Miller.describing
results of the AOI problng. ‘and identifying seven .

) areas where mainténance will be performed, as well

as details’on the planned mamtenance

6/15/2016

Email from USEPA G. Miller to D. Keith approving the planned maintenance described in
the email from D. Keith of the same date, subject to the requirement that C-rock be used
in AOI-22.

6/21/2016

Email from D.-Keith fo USEPA G Miller providing .

June 14 andJune 17, 2016.

daily, repons for work conducted at the'Site between |

7/14/2016 .

m 5/201 6

|Mamtenanoe Comgletlon Repon

Submitted TCRA’Armored:Cap Probing and .

TCRA Monthly. Progress Report 054 emaif from J.

. Laplante to USEPA G. M|ller and five hard copres.

‘8/9/201 6"

* |Email from D Keith to,USEPA'G.’ Mnller regarding
-|Quarterly Ins ection Report. . :

8/9/2016:

Email from USEPA G. Miller to D. Kelth approving waiting for hlgher tides to allow -
access to shallower parts of the Eastem Cell.

~ 8n 5/2016

TCRA| Monthly Progress Repon 055 email from J.
Laplante lo USEPA G.Miller. and five hard copies.

'8/24/2016

[ Noifi catlon to USEPA G: Miller. from D. Keith that

manual problng of the armored cap would be
eonduded in several areas of mlerest

-8/25/2016

- Vou:emall from J. Laplante to G. Mlller notifying

USEPA that two small‘areas were identified during
problng where  geotextile and-armor rock were .
present but additional armor rock was needed to.

*|meet the TCRA de5|gn armor rock. thlckness as well
as, !he Respondents intent to place addmonal rockin| -
. lhese areas on August 26;.2016. '

8/26/2016

] i
Voicemail from G. Miller to J. Laplante requesting email notification of the findings and
Respondents' intent to place additional armor rock. -

8/26/2016

'.'Emall from'J. Laplante to USEPA G. Miller re-stating
2016

the informationi provided via voicemail on August 25,

8/26/2016

Emall from G. Miller to J._Lapl_ante approving'Respondents' plan to place additional
armor rock over the areas of interest described in the email-from J. Laplante.

g

9/15/2018

. TCRA Monthly Progress Repon 056 email from J.

Lapiante to USEPA G. Miller arid five hard copies.

' 9/20/2016

- |Submitted Post- TCRA Quarterly Inspecﬂon Report -

July and Aligust 2016
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TCRA Monthly Report - Summary of Agency Communication

Respondents < Response from|:w -+ . - )
4 L4 wIpLTeE et
| submittal Date Respondents COmmunlcat!on Summary USEPA Date - USEPA Communlcatlon Summary Notes
Emall from USEPA'A. Foster to D. Kelth and ‘G. Miller extending the time for the .
0/28/2016 Respondents to exercise their, nghts under thé Order to dlspute USEPAs actions related
to USEPA's May,22, 2012'letter, toa date that is ten’ days after issuance of USEPA‘
N : - ﬁnal Reoord of Decision for.the site.
Email from D. Keith to USEPA"G. Miller notifying \
10/6/2016 . USEPA of Respondent's’ desrre to conduct quar‘teny - 10/6/2016 Emall irom USEPA G. Miller to D. Keith approvmg !he plan fo. conduct survey as outlined
- . ’ linspection starting: 10/7/2016 to take advantage of . “[in email from D. Keith.
high tides ! )
J 10’” 12016 Call from USEPA G. Miller to D Kellh to dlscuss recent inspection report, and.the . =
’ |observed scour in the river channel‘outside the fooggnnt of the TCRA armored cgp
‘ *|Email from USEPA A, Faster.to'A. Axe and-G. Miller.extending the time for the
1012/2016 ' Respondent's to exerclse their nghts under the Order.to dispute USEPA'S actions
, . related to the USEPA‘s May 22;:2012 letter to a date that is forty five days after issuance| _
of USEPA‘s final Record of DecISIOn for the site. ~
10/1712016 TCRA Monthly Progress Report 057 email. from J -
.|Laplante to USEPA G. Miller and five hard copies.
10127/2016 Emarl from USEPA G. Mrller to D Kerth requesting a work plan to be submitted for
) (RN Channel Mamtenance in the San Jacmto River adjacent to 'the TCRA Armored Cap
) .|Email from J. Laplente to G. Mlller provldlng date of i 145015 Emarl from USEPA G::Miller to D..Keith and-J. Laplante regardlng the date of April! 2016 .
11/1/2016 © 117172016 - . . .
April. Cap Survey. : San Jacinto' Cag Survev
co Submitted Work Plan for Channel Maintenance to
- Emall from G Mrller to J: Laplante prowdlng ocmments and requeshng modlf cahons to
11/7/2016 N USEPA G. Mrller from J. Laplante via emarl and hard »- 11/10/201.6‘ *_line Channel Mamtenance Work Plan‘submitted 11/7 ,20 16+
. : Emall from J. Laplante to'G. Miller provldmg Revrsed S irnn Email from G. Mlller to'J. Laplante and D. Keith approvmg the Channel Maintenance
“/,1 512016 Chahriel:Maintenance Work Plan. 111162016 . Work Pian.
11115/2016 " | TCRA Monthly Progress Repon 058 email from J.
. Laplante to USEPA G Miller and ﬁve hard copies.
. Submitted, Post-TCRA Quarterly fnspectron Report -
1211422016 October 2016. -
1211 5/'201 6 - TCRA Monthly Progress Report 059 email from J. —
) Laplante to USEPA G. Miller-and five hard copies. .-
11 .sz 17 ' TCRA’ Monthly Progress Repon 060 email from J.
Laplante to USEPA G. Miller.and five'hard copies.
. 12312017 Email from D. Keithto G. Mlller providing status ) .
|report on the ongoing Channel Mamtenance efforts.
Email from D. Keith'to G. M|IIer notifying USERA of ‘ :
some maintenance areas that were rdenllﬁed dunng . . . e e i
1/23/2017 low-tide visual i msp ectron conducted on thrs same 112412017 Email from G. Miller td D. Keith acknowledging D. Keith's 1/23/17 notification.
date.-
Email from D. Keith.to G Miller providing .
12612017 . - mamtenance work plan for addressing areas. 112612017 Emall from G. Miller. lo D. Keith approvmg maintenance work plan that was transmmed to
’ " |identified during the January 23, 2017 visual USEPA on same date.
inspection. '
Email from J. Laplante to G. Miller notifying USEPA
~ o |ef an area in the eastern’ ceII Whrch was identified
) by the recent bathymetnc survey, that wrll be probed Einail from G. Miller to J. Laplante approving plan for.confi nnatory probing and
:2/2/2017 to confirm lhe presence of the’ requlred thickness. of 2/2/2017 additional rock’ placement if necessary, as described in the email from J. Laplante on
the armored. cap, as wellas:a’ plan for placement of * the same date. ! i
additional rock, if necessary. in the area'to be -
probed.
Email from D. Keith to G. Miller. noufymg USEPA that
20912017 a visual inspection would be oonducted on this same 20912017 Emarl from G. Mlller to D: Keith requestrng a vrsual rnspectron followmg a questron filed
date, in response to USEPA request also made on - wnh JYCEQ from an individual about the integrity of the armored cap.
this same date. .
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TCRA Monthly Report - Summary of Agency Communication

Respondents

4 Submma| Date .

Respondents 'QOmmuniceﬂon Summary

. Response from
_ USEPA Date

USEPA Communication Summary

Notes

2/10/2017-

|Evail from D. Keith t6 G. Miller regardingresults of

" |visual inspection condiicted on 2/9/17; which did not
' |denhfy any deficiencies in the armored cap.

|2115/2017

" rcRra Monthly Progress Report 061 emaii frm 4.
-|Laplante to USEPA"G' Mllér and ﬁ\'/e h'a'r“d copies.

- 22772017

Submitted:Post-TCRA' Quaneny Inspechon Report -

. January 2017, (whlch included the' January | 2017

Probmg and Mamtenence Compleuon Report as

| Attachment.1).

3/7/12017

‘|Received a letter. by certified mail from Gary Miller dated March 2, 2017 regarding.the

Respondents financial assurance responsrbrlmes for the RIFFS and Time Cnucal
Removal 'Action.

3/10/2017

Channel Mam!enanoe Completlon Report sent via E
- emarl and.hard ¢ coples from J Laplante to USEPA G

_|mitier.

+. 31512017

| TcRA Monthly Progress Report 062 émail frorn J.
‘|Laplante to’ USEF,’A G: Miller. and ﬁve hai‘d copies.

3/20/2017

Submitted updated financial- assurance information

o on behalf ‘of IP.i in response to USEPA letter dated.

March 2,.2017: S

3/24/2017

Submitted updated financial'assurance mforrnetron

:|on'behalf 'of MIMC in response to USEPA Iener

dated March 2, 2017. -

AR
417/2017

TCRA Monthly. Progress Report 063 emall from J:

. Leplante to USEPA G. Mnller and five hard copies.

51/2017

Email from D: Keith to G. Miller descnbmg proposed

’ vegetauon control to'be conducted on Thursday and
Friday, May 4 and May 5,2017.

4

5/3/2017

Emait from D. Keith to G Miller. requestmg approval
of vegetatlon control measures described in May 1,

{2017 email on same subject. -

5/312017

Email from G. Miller to D. Keith approving vegetation control measures proposed in the

May 1, 2017 email.

5112/2017

.. Emait from D: Kelth to G-Miller-providing the

number of signs on the annored cap and fencing
that are being replaced because of weathering and -
fading.

5152017

L TCRA Monthly Progress Repor! 064 email from J.
. Laplanle to USEPA G. Mrller and. ﬁve hard. coples

512612017

Submitted Posl TCRA Quanerly Inspecuon Report -
Aprili2017. - P

6/5/2017

Email: from D. Keith to: USEPA G Miller. notifying .
USEPA that Respondeits. would be condutting

. vegeteuon control on 'the' armored cap on June 7,

2017..

61712017

Email from D. Kelth to USEPA G. Miller. noufylng

' USEPA that’ Respondents would be replacing signs
. on June 8 and possibly'June 9, 2017.

Y

“snsiz017

TCRA Monthly Progress Repon 065 email from J.
Laplante to USEPA G. Mller and five hard copiées.

6/16/2017

"|Email from USEPA G. Miller to D. Keith requesting Respondents prepare a work plan to-
. mvestlgate ¢ap integrity in résponse to.a photo supplied by the public’'showing'a tugboa! i

operating in the vicinity of the'armored cap.
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TCRA Monthly Repor't.j Summary of Agency Communication

e . Respondents
- Submittal Date

Respondents Communication Summary

USEPA Da(e .

Response from

USEPA’ Cornmunloallon ‘Summary

' Notes

6/16/2017

"|usePAi inquiry made this date, _notifying USEPA thal

Email from D.- ‘Keith to G! Mller respondlng to .

Respondents would review and provrde security
: deo,. because the tugboal appeared to be
operal ng ‘outside the limits of !he penmeter buoys

- 6/19/2017

Emall from USEPA C. Sanchez acknowledgmg that Respondent would provnde secunty
video.

6/20/2017
i

Email from D: Keith to G. M||Ier and C; Sanchez -
provndmg security camera vudeo of tugboal
operations on June 15 2017;: -showing that the
tugboat was operetmg outslde of the penmeter
buovs. away from the armored cap

TN72017

612017

' work plan requested by USEPA on June 16, 2017 is not necessary.

Ernail from G.-Miller to D Keith acknowledgmg receipt of video and agreeing that the - ;

' TCRA Monthly Progress Repon 066 email,; from J.o
Laplante to USEPA G. M ller.and five hard oop:es.

7/24/2017

Emall from D Kenth to USEPA G M|IIer providing

status: update’ on TCRA quarterly mspectlon NP

8/2/2017

status: updale onTCRA quarterly mspectlon

Email from D. Keith.to USEPA G. Miller provcdlng‘ <

“8/2/2017-

Email from G. Miller to D. Keith acknowledging receipt of email.

. .8/3/2017

7

Email from D. Kenh to USEPA G M1ller provrdlng
status update on'TCRA querterly mspecﬂon

8/3/2017

Email from G. Mifler t6 D. Keith e'oknowleéging receipt of email.

.8/9/2017

‘|Email from D. Keith to USEPA G. Miller provndlng
: status updale on TCRA quaderly inspection.

" 81972017

) !Frnail from G. Miller to D*Keith acknowledging receipt of email.

8/15/2017

TCRA: Monlhly Progress Report 067 emall from J.
Laplante to USEPA G: Miller and five hard copies.

y

8/23/2017"

. 82412017 -

Submitted. Post- TCRA Quarterly Inspectlon Reporl -
July 2017 -

[ Call from USEPA G. Mlller toD. Kelth dlscussmg potential need for a'visual inspection of R

the site after Tropical Storrh Harvéy:

8/24/2017

- |USEPA about Respondents’ plans' to'inspect the -

Email from D.:Keith to. USEPA'G.: Mlller informing

site, and if necessary, s perform a sun/ey follownng i
Tro Ical Storm Harvey

- N

8/27/2017 -

Email from D: Kellh to USEPA G. Miller prowdlng
) secunty camera photos from site’ for, this date.

8/28/2017

'|Response from D. Keith to, USEPA G. Miller's -

“|for the' San Jacinto River.at USQO S -

8/28/17 email provrdlng a Imk to’ the river gege data

8/29/2017

-8/2812017 .|,

) stage gage instalied at i-10..

Email from!! USEPA G. Miller to D. Keith provldmg information on lemporary USGS river .

Emall from D. Keith to. USEPA G. Miller prowdmg
secunty cemera pholos from site’ for 8/28/2017

S
\ -

8/29/2017

Em_ail:fr'om D. Keith to USEPA G.'Miller providing
security camera photos fron'i'site'for this date. -

8/30/2017

. Response from D. Kenh to USEPA G. Miller 's

’ indlcated a flood return'interval of 500 years:~ -

8/30/2017; email’ mdloetlng the Lake Houslon darn
gage was not responding, but that the Us90 gage

8/30/2017 -

. Email from USEPA G: MIIIer requesting flow rate and relum interval storm mfonnaluon

from Lake Houston dam gage.

191172017

Photo from Houston Transtar Camera on the I-10
bndg_ y howmg the San"Jacintd Rivér and the site, -

sent via émail from D: Keith to G. Miller.
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Respondents
.Submittal Date

-Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

9/1/2017

' Er'nail lfom'D Keith to.USEPA G Milter informing

USEPA about Respondents' initial visual
observallons and providing’ photos of site conditions
and dlst:ussmg Respondents' intent to perform
maintenance along the southern:and central berms
in response to ﬂoodlng from Humcane Harvey.

01212017

Emall from D. Keith to G. Miller. Inlormmg USEPA of
3 Respondents' intent to perlorm a fence inspection

either today or.tomorrow. .

9/2/2017

Email from G. Miller to D. Keith requesting status of the security fence and gates at the
site.

91412017 -

Email from D. Keith to'G. Miller. wrth attached
procedures for diver samgllng at'Sani'Jaginto. -

9/15/2017

-9/14/2017

Email from G. Miller to D. Keith approving diver sampling procedures transmitted via

*|email from D. Keith on this same date.

TCRA Monthly Progress Report 068 email fromJ.

: Laplante to USEPA G Mrller and five hard coples

9/15/2017

Email from D. Kerth to G Miller with’ attached map

i shcwmg locatlon where surface 'samples were
|collected on Segtember 7; 2017

9/15/2017

Emall from USEPA G. Miller to D. Keith requesting map of locations where surface
samples were collected on September 7, 2017.

/152017

«

* |Email from D. ‘Keith to'G. Mnller prowdmg prellmlnary

results frorn sediment arid surface water ‘sampling
conducted' on: September 7. 2017

9152017

Email from J.-Laplante to.G. Miller.providing post
-'|Haivey Armored Cap Maintenance Plan:

9/18/2017. .

911512017

Emall from USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap

| Maintenance Plan.

.|Email from D: Keith to G: Miller providing preliminary

results from sedlment samplmg conducted.on
September 11, 2017

9/22/2017

9/2712017"

9/28/2017

¢

...|Email from D Keith to G: Mlller provtdmg update on™~

$tatus of work plan for Channél Maintenance:~

Email.from D. Keith' to G: Miller.providing validated -

; data’ results from September 7:and September 1.

sampling events.

-[Email-from D Keith to G. MlIIer summarizing
: ”prellmmary dive'team sampling’ results for sampling

conductéd on ‘September;15,:2017, and directing
USEPA to a link to download these. prehmmary

: results

912612017

. Sedlment Samplmg and Analysis Plan Addendum
i submitted byJ Sampson to G. Miller.

9/29/2017

USEPA approved Sediment Sampling Plan.

101312017

Email from D. Keith to G: Miller. providing validated

-'|data results from samplmg conducted on September

15, 2017. . |

'

10/512017

Email from J. Laplante to G. Mrller provrdlng -
._|Chanhel.Maintenance Work'Plan. :

10/6/2017°

10/9/2017

Email from G. Miller to D. Keith providing comments on the Channel Malntenance work
lan. -

‘ Emall frpm J5 Laplante to G Mxller respondmg to

request for surface area of mcreased bed elevatton

. outsude of the footpnnt of the TCRA armored cap.

10/612017

‘ Email and clanﬁcatlon from USEPA G. Miller to J. Laplante requesting the surface area -

of the post-Harvey survey w where the' elevatlon has increased 1 foot or more outside of
the footprint of the TCRA armored cap.

1006/2017° -

~-|Email from D. Keith-to G. Miller providing post-

Harvey InSpectlon and Maintenance Completlon
Report..

10/{ 5/2017.'_ A

TCRA Monthly Progress Report 069 email from J.
Laplante to USEPA G Miller. and five hard copies.

10/1 8/2017

o

i [N M|Iler and five hard copies.

" |Email from J Laplante to.G. Miller" submlttlng

Rewsed Plan for Armor- Rock Placement to.USEPA

10/18/2017 -

Email from G. Miller to D. Keith approvmg the channel malntenance work plan submitted
this same date. . -
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-Respondents

Submittal Date

Respondents Comrnunlcaﬂon Summary -

Response from
USEPA Date

USEPA Communication Summary,

|Notes

10/25/2017

|Email from D: Keith to: G Mlller prowdlng visual = ¢
inspection resuits from thls date’in response to

© /|usera request, indicating that the budys were in,

place and that there were no signs'of movement on
the edge of the armored cap in the northwestern .

10/25/2017

Email from G Mxller to D. Keith requesting visual Inspecﬂon of buoys along the eastern

‘Jedge of the TCRA armored cap. and the edge of the cap along the northwestern area.

area.

1072612017

Email from G.- Miller.to D. Keith requesting electronic map. data to assist USEPA in their
lanning of a fut ure dive lnsgecuon

*10/27/2017

Email from D. Keith to G. Miller discussing angoing
maintenance activities and suggesting the next -

. quarterly inspection’ be conducted in January 2018...

10/27/2017

Emavl from G. Mlller to. D Kelth requestmg information on the planned date of the next
- quarteny lnspectlon

1013172017

Email, from G- Mlller to D. Kelth ‘confirming January 2018 date for.next quarterly
. |inspection, and requesting status update on upcoring channel' malntenance

Email from D.:Keith to G. Miller. provndlng an update

1112017 [n the anticipated schedule (o begin charine!
" malntenance -

11/2/2017

11/6/2017

Email from D. Keith to G. Mnller providing an update
on the antlctpated schedile to’ begin channel
maintenance, and noufylng USEPA of the

* |Respondents’ intent to.use Bertucci Contracting
H Company as the contractor, for channel

maintenance.

Email from D. Keith.to G: Miller providing a revised
update on the antlcmated schedule to begm channel

-Imaintenanice.

11/8/2017

Email-from D.'Keith to G. Miller provndmg arevised .
update on the antncmated schedule to begln channel
malntenance

11/15/2017

TCRA Monthly Progress Repon 070 email from J. ‘

.|Laplente to USEPA G:Miller and five hard coples.

11/16/2017

Request from USEPA G Miller. requesting a summary on the amount of rock used during

‘|the' Hurricane Harvey response, and the amount of rock’ ava||able in the stockplle for

future maintenance.

11/22/2017

_|Email from D. Keith'to USEPA G Miller. providing,

status update on channel mamtenance actlvmes

121172017

*|Emait from D: Keith to USEPA G: Miller providing

status update on channel malntenence actlvltles

12/412017

Email from D, Keith to USEPA G: Mlller requestlng

- that USEPA clarify statements in the ROD and

public comments regarding dioxinffuran -
concentrations in surface water. .

12/5/2017

Email from USEPA G. Miller to D. Keith confirming ('eceipt of 12/4/2017 emalil.

121112017 .

Email from D..Keith to USEPA G.-Miller clanfylng the
amount of rock used dunng recent channel
malntenance and oonﬂrmmg maintenance work was

. comgleted on 12/4/2017. -

12113/2017

Emall from D. Keith to USEPA G Miller providing
aqdltlonal details on the amount of armor rock
remaining In the offsite stockpile area. .

12/15/2017

TCRA Monthly Progress Report 071, emall ‘from J.
Laplante to USEPA G Miller and. five hard coples

1/2/2018

Email from D. Kenh to G.:Miller.notifying USEPA of

uj comln uaneny survey activities.. . -

1/16/2018

K TCRA Manthly Progress: Report 072 email from J.
{Laplante to USEPA G. Miller and five' hard copies.
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TCRA Monthly Report - Summary of Agency Communication

-‘Respondents

- Submittal Date |

. Respon_dants c’omgruqreimbn Summary

.| Response from |;
.“USEPA Date:

USEPA Communlcatton Summary_

Notes .

J

““1/30/2018

Emait from D’ Kelth to G| Miller provrdrng an update

. on the 8 latus of mspectron actlvrtles rncludlng the

need for a'change in tldeslweather before the
hydrographlc Survey. can. be completed

1/31/2018

.|Email from USEPA G. Miller to D. Keith acknowledglng 1/30/2018 email and requestmg

that the inspection be completed as conditions allow.

2115/2018..
s ’ .

TCRA Mon!hly Progress Report 073 emarl from J.
Laplante to USEPA G- Miller'and five hard copies.

i

. 2/21/2018 -

Email from USEPA G. Miller to D. Keith requesting that- TCRA signs:be further secured
from the wind 'and’ askrng for an update on the status of the inspection surveys.

S

2/23/2018 .

Emarl from D: Kerth to G ‘Miller providing anupdate

: on'the status of inspe |on actrvmes indicating that -

lhe weather, has still Tiot been’ favorable for
oomgteung Survey data coliection. .}

3/9/2018 ~

Response from’ D..Keith-to G- Mlller via emall
rndrcatrng that the survey v work was rewntly~ -
compléted and that thé report is being prepared

+3/9/2018

Email from USEPA G. Miller to D: Keith requestrng a status update on the TCRA
inspection survey work.

" an3i2018

Email from D. Keith to G. Miller. notrfyrng USEPA
that, based on.the recent survey work the .
Respondents W||| conduct probing ¢ of two cap areas

131512018 .

_lin'the north gart of the eastemn cell.
Lap

" TCRA Monthly Progress Report 074 émail’ from J.

lante;to USEPA G Miller, and five hard copies.

3/15/2018

_|Email: from D: Keith'to USEPA G.: Mlller notifying

USEPA of the need to conduct marntenance in’
several sma|l areas where geotext||e was vrsrble but
the desrgn armor thlckness was'not present

3/16/2018

Phone call and email from USEPA G. Miller to D. Keith approving maintenance work.

31912018 -

Emarl from D’ Keith t6' USEPA G. Miller. noufymg
SEPA that malntenance actuvmes were oomplete

32772018

Submrtted Post-TCRA Quarterly Inspection: Report -
January 2018 via'éniail'and hard copy.

312072018 "

Submitted Post-| -Harvey Channel Marntenance
COnmtlon Report vig' ‘email and hard copy. ™

4/16/2018 :

TCRA Monthly Progress Report 075 emarl from J.
Laplante to' USEPA G Mrller and five "hard ‘copies.

4119/2018

Email.from J.: Laplante to.G. Miller indicating

. Respondent's ints o’ ccnduct probmg as part of
- |the current- guartertx |nspectron process:

4/20/2018

Email from G- Mrller to J. Laplante approving proposed problng and requeslrng
|ntonnat|on to support USEPA dive planning. :

" 412512018

- 4125/2018

Email from'J. Laplante to G:Miller providing results.
of problng. Whlch did.not idenufy any need for cap-

41252018

: Ematl response from G. MIIer to J Laplante with additional follow-up questions about
. the area that was Identrf ed for probing.

. - |mamtenance

Email from J. Laplante to G. Miller. providing

p responses to USEPA’ follow- -up questlons that were
“|iransmitied Via email this same date.

4/25/2018

Errrail ‘response from G. Miller.to J. Laplante acknowledging responses to' USEPA

"[auestions.

4/27/2018

-|Email from D..Keith.to USEPA G. Miller providing

electronrc files and respondmg to USEPA questrons

3/22/2018

Email from USEPA G, Miller to D. Keith regarding SJWP Dive Planning Meeting Follow-
up. . o

5/9/2018

regardin: same '

Emarl from J: Laplante t0. G Milter. submxttrng Post-
TC Quart y‘lnspect Report - Aprtl 2018 via
ail; hard copies submltted through FedEx.

5/9/2018

Email from G. Miller to J. Laplante acknowledging receipt of Inspection Report.

. 5115/2018

N TCRA Monthly Progress Report 076 email from J.

Laplante' to.USEPA G Miller and fivé hard copies.

5/117/2018

Email from G.-Miller to J. Laplante acknowledging receipt of Monthly Report and

- |requesting that USEPA Gary Baumgarten be added to the distribution list for the report.

N
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Respondents,
'Subfhittal Date

Réspondents Communication Sum-ﬁmr_y. R

USEPA Date

L ,S_EPA ‘Comrnqult':@tloh Summary

Notes

511712018

Email from J. Laplante t5 G. Miller acknowledging’

that Gary:| Baumgarten will be added to the TCRA
Monthly Report dlstnbuuon fist:
- |Email from D. Kellh to G Miller: dlscussmg
Respondents mtem fo suppon USEPA dive, team by . o . Emall from G, Mlller to D. Keith acknowledgmg Respondents‘ intent to suppon the dive |-
512312018 providing & boat sample handiing suppon 5124/2018 team inspection-and pro dln lanned inspection'dat stamn the week of 6/4/2018 )
’ : .|analytical. Iaboratory coordination and data : Sp providing p P © 9. ee
‘|management. — .= . -
} 5/231'20 18 N Emall from G- “Mi ifler.to, D: Keith expressing communlty concem regardmg refngerator
. ' Iocated at SIRWP slte, and. requestlng its removal. .
L |Email from D: Keith.to G: Miler expressing -
5/23/2018 '|Respondents’ plan.to remove the refrigerator. during 6/23/2018 _ Ee"ﬂ‘:“ef:;r:rG Mnller o D Keith acknowledglng Respondents plan to remove
vegetalion maintenance activities. - 9
S
Emall from D. Keith to ‘G, Miller provrdrng Emergency
5/29/2018 Response Work Plan:as-an example document that \
- : could bé a mode! for.a TCRA 'OMM addendum that -
would.address Humcane Preparatlon.
Email from D. Keith t0.G. Miller expressing -
Respondents’ concem about USEPA dive team
6/6/2018 Inspecﬂon techniques, and relteraung Respondents’,
desnre to protect the integrity of the cap dunng the
mspechon -
61 51261 P TCRA Monthly, Progress Report 077 emall from J.. )
S . ljplante to USEPA G. Mlller and five hard copies. . B . . S
6/28/2018 - Preliminary | Dlve Team data submitted by D. Kellh to| | 6/28/2018: .+ Emanl from G Mnller to, D Kellh ack;nowledglng recexpl of data and requestlng a
G. Mnller via email. S discussion toreview next steps SRR -
- aisaionta- - |EMail from G Miller, to D: Keith'summarizing USEPA" bservatlons durlng thelr dlve -
: 6/29/2018 . A
: malntenance ian..
. .|Email from' D Keith to G. Mlller noufying USEPA of<} . .
71212018 | Réspondents intent o ap pIy additional he rblcu de on 71512018 ) |Email. from G. Mlller to D Keuth requostmg Respondents proceed ‘with addmonal
A herbicnde apphcatlon
July 3,-2018:" . .-
R Submitted, Post USEPA Dive Inspection - . , -
71612018 . Maintenance pian to USEPA on duly 6, 2018 email .| 7/6/2018. - g:'\::"I;’:2meor'f'h'/'l::r::’er"’a:c‘:‘h':§Z’°:r;‘lft::ﬁl‘;°;f;‘;°::’a" described In the USEPA
from J. Laplante 0 G. Mﬂle N : P P u Y
70912018 ° Emanl from G Mlller to D= Kelth requestmg response 'to technlcal questlons on the
_ ) - . proposed data collectlon desonbed in.the: USEPA Dive Inspection’ Mamtenanoe Plan.
Email from J. Laplante to USEPA G. Miller provndlng - '
71912018 responses to techn Iquestlons submltted this". ~~
: same day on: USEPA Dlve Inspectlon Maintenarice .
lan.
_ |Emair from J ‘Laplante to USEPA G; ‘Miller provndung . ‘
211/2018 Respondents'.intent to’ prooeed with'land-based - 711212018 Email from USEPAG! Mller to.D. Kelth appnovmg the Work Plan submmed on July 6,
' maintenance approach based on evaluatlon of data E . 2018'and in aooordance with the July 11,2018 emall from J. Laplante.
-{collected in accordance with. the Work Plan, Y ‘ ,
R Email from D. Keith to. USEPA G: Miller providing- T R
_7/12/2018 responses to TCEQ quesllons on the mamtenance - 711272018 - Emlanl from USEPA 6. lffller to D. Keith. provldmg questrons from TCEQ on the proposed
. approach. . : |mal ntenance actlvlues
- *|Email from J.’Laplante to USEPA . G. Miller-providing |- .o
711212018, |fespo n s s to Harns Cou nty que Sstions:on the g 71212018 Ema|| from G Mlller to D Keith prowdlng questions from Harris County on the proposed

malntenance ar roach

_ [maintenance adiivities. A
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TCRA Monthly Report - Summary of Agency Communication

:Respondents: |- _- . ¢ A Response from
Siibmittal D ate Shon: nts C: He y . USEPA Date ° USEPA Communication Summary Notes
_|Email from D:- Kenth o USEPA G. Miller .
I acknowledgmg USEPA's appro\ml of the July 6, _.|Email from G. Miller to D. Keith approving the work as described in the Work Plan
7122018 " - (2018 Work ‘Plan, with Respondents' intent to 7/112/2018  |submitted on July 6 and in accordance with the email desenptlon provided by J.
moblllze for mamtenance July.16,.2018, weather Laplante to G. Miller on July 11, 2018.
|germm ng.. .
. /320 18 TCRA-Monthly Progress Report 078 email from J.
: . Laplante to,USEPA G Miller:and five hard coples.
Email from D! Keith to USEPA John;Meyer regarding ]
planned USEPA visit t6 Snle on'July 20,-2018, " . .
19i3018." reminding USEPA of ¢ ongomg maintenance Email from USEPA J. Meyer to D. Keith acknowledging that USEPA would be

|construction. activities and confirming that USEPA
. would'be responsiblé for Health and. Safety of their |
. - -|visitors. = [

7/19/2018 responsible for Health and Safety for their visitors during the ptanned site visit on July
. 20, 2018.

' Email from J Laplante to USEPA G. Miller and G.
8/10/2018: - Baumganen with proposed plan to install additional 8/14/2018
.jvents-in the Westem Cell of the armored cap: ’

Email from USEPA G. Miller to J. Laplante and D. Keith providing comments from
USACE on the plan to install additional ventsin the Westem Cell of the armored cap.

fCRA Monthly. Progress Repon 079 email from J.

‘ 8152018, o Laplante to USEPA'G: Milier. and five' hard copies.
" , - |Email from J” Laplante to USE| 5. Miller providing
81151201 s -2 revnsed  map for the vent in: on plan in 817/2018 Email from USEPA G. Miller to J. Laplante confirming revised map.addresses USACE

' response 'to USACE comments transmitted by
USEPA on Auguist-14, 2018... -

comments, and providing additional comments from USEPA on the vent installation plan.

" Emarl ‘from J: Laplante to USEPA G. Mrller provudmg‘
8/20/2018 _ |revised vent installation plan to address comments: - 8/23/2018
. recelved from 'USEPA on ' August 17 2018.

' Email from USEPA G. Miller to J. Laplante and D. Keith approving the vent installation
plan and providing authorization.to proceed with vent installation.

- |submitted validated resuits from USEPA dive team

i
8/21/2018: sampling event and the‘Re'spondenls‘vs'plit S'amples. }

k TCRA Monthly Progress Report 080 email from J.

91712018 Laplanle to USEPA G:  Miller arid ﬁve hard copies. -

Emall from ¥ Lap|ante to. USEPA G Baumgarten Email from USEPA G. Baumgarten regarding equipment on a barge asking whether it is

© -10/9/2018 related to the bathymetric and topographic survey work or any other work going on at
the site.

10/9/2018

) near the site right now, In résponse to’ USEPA email
- |receivéd this same day,

~|Email from J- Sampson'to USEPA'G. Baumgarten

10/9/2018° - mdrcatmg that the: database has been updated with

- N : Respondents sample dupllcates from dive téam
= » i inspection: -

1015 2 0_1 g Submitted TCRA Monthly r’rogress Repon No.’ 081

on October 15,:2018:

- } Submmed TCRA Armored ‘Cap Post USEPA Dive —
11/2/2018, Inspecllon Mamtenanoe and Vent Inslallatlon

- Oompletlon Repon .
" 1512018 ":|Submitted Post-TCRA Quanerlyrlnspectron Report -
VS liuly2018:
Email from J..Laplante to' USEPA'G: Baumgarlen
1 1512018.'A notifying | USEPA of Respondents' intent to probe two|:

.|areas ofllnterest ‘identified following review of the Q4
. -_linspeciion survey data.
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TCRA Monthiy Repor‘f - Summary of Agency. Communication

Respondents
Submittal Date

Respondents C ication St y

Response from

USEPA Date *

USEPA Communication Summary

Notes -

11/7/2018-

Email from W. Mears to USEPA G. Baumgarten
notifying USEPA of Respondents‘ intent to place

- |additional armor rock-on November 8, 2018, in 2
[smali areas of the Eastern Cell, and 2 smail areas of

the submerged Norlhwestem Slope where the full-

'|thickness of armor rock'could not be confirmed -

dunng probing conducted November 6, 2018.

14/712018

Emall from W Mears to USEPA G. Baumgarten
requesting status of | USEPA maintenance approval,

-|and notifying that malntenance Contraclors wereon '

standby for stanlng work on November 8,2018.

117712018

\

Response from USEPA G. Baumganen to W. . Mears indicating. that he was still awamng

) Management Approval of Respondents' plan to conduct maintenance:

11/8/2018

Email from W. Mears to USEPA G. Baumgarten
requestlng status of USEPA maintenance approval
and nohfwng USEPA that wﬂhout approval - '

.|Respondents would need to release for the weekend E
- |the Contractor ourrently on standby to conduct
: mamtenanoe

11/9/2018

"11/8/2018

K Response from USEPA G Baumgarten tow. Mears indicating that he was still awaiting

Management Approval of Respondents' plan to conduct mamtenanoe

Emall from W. Mears to: USEPA G. Baumgar!en

' acknowledglng USEPA approval to conduct

maintenarice, and indicating maintenance is planned

|for, November 14,.2018: -

*11/9/2018

Emall from USEPA G.! Baumgarlen to.W. Mears prov:dlng USEPA approval to conduct

~*|maintenance;’ acknowledglng ‘that work would b gin after. the hollday during the week of
, November 12 .and requestlng that workinot be |n|t|ated until after USEPA G.

Baumganen vnsnts the site, which is ptanned to start November 13, 2018.

" 11/15/2018-

. Submmed TCRA Monthly Progress Report No. 082 1.

on November 15, 2018.

“11/28/2018

USEPA' Regsonar Counsei emaﬂ to counsel for the Respondents regarding extension’ of

Resgondents' rights’ rggardlng the fi nal RACR to August 5, 2019.

TR TR
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D [Task Name Duration | Start T Finish —___ November 2010 __ 1 December2010 —January 2011 _ o= February 2011 T March2011 £ i April 2011 f e Mey 2080 June 2011 T July2011________ ] August 2011 I
o =0 11 i ) R HER A RITR KR 1/28 | 12/5 [ 1212 [ 1210 1 10 | 1/16 | 1/23 [ 1730 [ 2/6 | 2/13 | 2727 136 | 313 327 1 43 [ 4110 | /17 | 424 | 61 | 68 ! 515 | ©/5 | 6/12 | 6/10 | 6/26 | 7/3 | 7/10 | 7117 | 7/24 1 7131 | 87 | 8/14 | 8/21 | 8/28 |
1 SAN JACINTO WASTE PIT SUPERFUND SITE 1646 days  Thu 1171110 Fri 91211
Z Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed Odays  Tue11/23/10  Tue 11/23/10 i
4 Materials Procurment 286days Thu 1111110  Wed 1/5/11 p— 21.6 days
5 Materials Lead Time 28.6days Thu11/1110  Wed 1/5/11 p—— 21.6 days
6 Place Orders - Bouys and Signs Odays Mon 11/20/10  Mon 11/20/10
7 Place Orders - Materials Odays Mon 11/20/10  Mon 11/20/10 (S
8 Material Preparation Lead Time 20days Mon 1128110 Wed 1/5/11 13 days
B Naturef Stane (54,500 tons, 9 trains) 20days  Mon 11/20/10  Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days Mon 11/20/10 Wed 1/5/11 e o Kol
1T Filter Fabric (4 truck loads) 20days  Mon 11/20/10  Wed 1/5/11 N e ol
Access Road Filfer Fabric 5days Mon 11/20/10  Tue 12/7/10
13 Access Road TxDOT Road Base 5days Mon 11/20/10 Tue 12/7/10 4 14 days
1 LLDPE 15days  Mon 11/20/10  Mon 12/27/10
| Bouys end signs 20days  Thu 114110 Fri12/17/10 | s __-'
16 Materials Delivery 65 da Thu 121610 Tue 412111 13 day
17 Natural Stone 65 dayy: Thu 12/16/10 Tue 4/12/11 --_ a
[ Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11 .- o
{8 Filter Fabric (rock underlay) 20days  Mon12127/10  Tue 2/1/11 T days
“20 LLDPE Sdays  Mon 12127110 Wed 1/5/11 R 21 days
21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10
2 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11 v.
23 Preconstruction Conference 1day Wed12/8/10  Thu 12/0/10 | 1day
2 Plans and Submittal 20days  Mon 1122110  Wed 12/29/10 —
Preparation 10days Mon 11722110  Frl 12/10/10
Project Work Plan 10days Mon 1122110 Fri12/10/10 T—
Site Specific HASP 10days Mon11/22/10  Fri 12/10/10 _I
QAPP 10days Mon 1122110 Fri 1210110 _|
Submittal Review Sdays  Fri12/10/10  Mon 12/20/10
30 ponse to C inal D 5days Mon 12/20/10 Wed 12/20/10
3 Final Approvals Odays Wed 12/20/10  Wed 12/20/10
32 Construction 136days  Wed 12/8/10  Mon 8/8/11 2days
Project Set-up 10days  Wed 12/8/10  Mon 12/27/10 ——
Mobilization 3days  Wed 12/8/10  Mon 12/13/10 -
Big Star Property Improvements 10 days Wed 12/8/10  Mon 12/27/10 I
Site Management Activities 136days Wed 12810  Mon 8/8/11 e
37 Health and Safety 136days  Wed 12/8/10 Mon 8/8/11
3 Quality Control 136 days  Wed 12/8/10  Mon 8/8/11 e e e e g i ey T
30 Survey Control 136 days Wed 12/8/10 Mon 8/8/11
40 Site Security 136days  Wed 12/8/10 Mon 8/8/11
@ Access Road Construction 12days  Thu12/3010  Thu 12011 | gy
42 Clear and Grub 10days  Thu12/30/10  Tue 1/18/11 - :
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11 n ;
i Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11 S (L N S L. US|
a5 Sign and Bouy Installation 10days  Mon 12/20/10 Fri 17711
46 Armor Cap Placement 116days  Wed 1/6/11 Fri 7129111
47 Water Side Placement 96 days Wed 1/6/11 Thu 6/23/11 -_— ——— 20 days
Armor Cap C2 10days  Wed 1/5/11  Mon 1/24/11 -_.
40 Armor Cap B 9days  Mon 1/24/11 Tue 2/8/11 v
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11 L
Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
7 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 _ 20 days
53 Place Geotextile 06days  Wed 1/5/11  Thu6/23/11 20 days
) Land Side Placement 107days  Fri12111  Fri7i28M1 =_
5 Western Cell Preparation 19 days Fri1/2111  Wed 212311 A =
56 E Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/0/11
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11 |
50 LLDPE Placement 7 days Fri2/111  Wed 212311
60 Armor Cap Placement 88days  Wed 2/23/11 Fri 7129111
61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11 5 L
62 Armor Cap C1 Odays  Tued/22/11  Wed 4/6/11 .
63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 L
64 Armor Cap A 2days  Wed5/18/11  Mon 5/23/11
65 Armor Cap D 28days  Mon5/23/11  Wed 7/13/11 L
66 Armor Cap E 10 days Wed 7/13/11 Fri 7/20/11
87 Place Geotextile 88days  Wed 2/23/11 Fri 7/20/11
88 Substantial Completion 0 days Fri 7/20/11 Fri 7/20/11 4
(3 Demobilization 5days Fri 7/20/11 Mon 8/8/11
N Final Reports 20 days Fri 7120111 Fri 912111
k4l Redline Drawings 20 days Fri 7/20/11 Fri®/2/11
72 Narrative 20 days Fri 7/20/11 Fri 0/2/11
73 Project Completion 0days Fri 9/2/11 Fri 0/2/11
Szi;cstcr?::uf:clnm River Waste Pits Superfund Site Critical Task T oo SN Slack Summary P  Rolled Up Critical I coteral Tesks | Deadline 3
Date: Fri 11/19/10 Critical Split Split Milestone E 3 Slippage Project Summary ==  Rolled Up Critical Split External Miestone
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